

**CHANGE ORDER AUTHORIZATION**

---

**CHANGE ORDER NO: 01**

**DATE: January 15, 2026**

**DEER PARK FIRE STATION No. 1**  
801 W 13<sup>TH</sup> St, Deer Park, TX 77536

**CONTRACT FOR**  
New Construction  
**CONTRACT DATE**  
January 3, 2024

**OWNER**  
**CITY OF DEER PARK**  
710 E San Augustine, Deer Park, TX 77536

**ARCHITECT**  
**BROWN REYNOLDS WATFORD ARCHITECTS, INC.**  
175 Century Square Dr, Suite 350, College Station, TX 77840  
BRW Project No.: 222022.00

**TO:**  
**PURCELL CONSTRUCTION, INC.**  
277 Dennis St, Humble, TX 77338

---

The Contract is changed as follows:

<b>ITEM</b>	<b>DESCRIPTION OF CHANGE ORDER ITEM(S)</b>	<b>AMOUNT</b>
1.01	Final contract reconciliation to reflect previously completed and accepted work.	\$39,729.53
	<b>TOTAL</b>	<b>\$39,729.53</b>


The original Contract Sum was ..... \$8,050,000.00  
The net change by previously authorized Change Orders is ..... \$0.00  
The Contract Sum prior to this Change Order was ..... \$8,050,000.00  
The Contract Sum will be increased by this Change Order in the amount of ..... \$39,729.53  
The new Contract Sum, including this Change Order will be ..... **\$8,089,729.53**  
The Contract Time will be increased by ..... 0 days

Not valid until signed by both the Owner and Architect.  
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

**Authorized:**

---

**ARCHITECT**  
**Brown Reynolds Watford**  
**Architects, Inc.**

  
\_\_\_\_\_  
(Signature)

**BY** Ray Holliday, AIA

JANUARY 15, 2026  
\_\_\_\_\_  
**DATE**

**CONTRACTOR**  
**Purcell Construction, Inc.**

\_\_\_\_\_  
(Signature)

**BY**

\_\_\_\_\_  
**DATE**

**OWNER**  
**City of Deer Park**

\_\_\_\_\_  
(Signature)

**BY**

\_\_\_\_\_  
**DATE**