

CITY OF DEEER PARK

Change Order No. 2

2024 Waterline Rehabilitation Project

4/2/2024

Brief Description of Changes:

This is a balancing change order to cover the final cost of the project. The change order is necessary due to overages and underage of individual line items as detailed below.

Add or Delete Items:

Item	Description	Unit	Unit Price	Proposed Quantity	Actual Quantity	Cost Difference
1	Install 6" HDPE	LF	63.00	5960	5,776	\$ (11,592.00)
5	Install service taps	EA	133.00	500	136	\$ 1,500.00
7	Reconnect short service	EA	285.00	70	76	\$ 1,710.00
8	Reconnect long service	EA	300.00	63	60	\$ (900.00)
11	Install wet connect	EA	1,000.00	13	16	\$ 3,000.00
14	Remove / replace concrete	SY	240.00	15	41	\$ 6,240.00
16	Sodding	SY	6.50	1000	1,300	\$ 1,950.00
17	New hydrant / valve	EA	5,500.00	7	7.5	\$ 2,750.00

Total this change order: \$ 4,658.00

Contract Summary:

Original Contract Price	\$ 551,663.78
Previous Change Orders	\$ 49,620.00
This Change Order	\$ 4,658.00
Revised Contract Price	\$ 605,941.78

Original Contract Duration - Calendar Days	360
Previous Time Extensions	
This Change Order	
Revised Contract Duration - Calendar Days	360

Contractor

Public Works Director

Mayor or City Manager

Date