

CHANGE ORDER

No. 001

DATE OF ISSUANCE September 3, 2020

EFFECTIVE DATE September 3, 2020

OWNER City of Deer Park

CONTRACTOR Mar-Con Services, Inc.

Project: Heritage Addition Drainage Improvements

OWNER's Contract No. 3721-18a

ENGINEER's Contract No. 1912-033-01

ENGINEER Cobb, Fendley & Associates, Inc.

You are directed to make the following changes in the Contract Documents:

Description: Install a temporary access driveway, including tree clearing, removal of driveway and restoration.

- Project Sign – 2 EA @ \$920.00 = **\$1,840.00**
- Remove/Replace Curb – 30 LF @ \$32.30 = **\$969.00**
- Remove/Replace Sidewalk – 30 LF @ \$30.20 = **\$906.00**
- Strip/Fill/Replace to Original – 1 LS @ \$21,824.80 = **\$21,824.80**
- Crushed Aggregate 6" – 800 SY @ \$19.70 = **\$15,760.00**
- Tree Trimming – 1 LS @ \$10,683.30 = **\$10,683.30**
- Hydromulch – 0.25 AC @ \$431.25 per 0.25 AC = **\$431.25**
- 6" Lime Stabilization – 900 SY @ \$8.75 = **\$7,875.00**
- Lime – 12 TONS @ \$192.10 = **\$2,305.20**

Net Increase in Project Cost = \$62,594.55

Reason for Change Order: Provide trucking haul route to Center Street to eliminate a route on Lambuth

Attachments (List documents supporting change): Proposal for work dated 9/2/2020; Access driveway exhibit

CHANGE IN CONTRACT PRICE
Original Contract Price (Original Base Bid Amount): \$ <u>1,989,739.09</u>
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>0</u> : \$ <u>N/A</u>
Contract Price prior to this Change Order: \$ <u>1,989,739.09</u>
Net increase (decrease) of this Change Order: \$ <u>62,594.55</u>
Contract Price with all approved Change Orders: \$ <u>2,052,333.64</u>

CHANGE IN CONTRACT TIMES
Original Contract Times: Substantial Completion: <u>270</u> Ready for final payment: <u>300</u> (days or dates)
Net change from previous Change Orders No. <u>0</u> to No. <u>0</u> : Substantial Completion: <u>0</u> Ready for final payment: <u>0</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>270</u> Ready for final payment: <u>300</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>0</u> Ready for final payment: <u>0</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>270</u> Ready for final payment: <u>300</u> (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

APPROVED:

By: _____
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 9/3/2020

Date: _____

Date: 9-9-20

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specification Institute.



MAR-CON SERVICES, LLC
General Contractors

September 2, 2020

CobbFendley
1920 Country Place Parkway
Suite 310
Pearland, Texas 77584

Attention: Jason Eldrige, P.E.

Reference: Deer Park Cost Proposal

Jason,

You have asked for a proposal for the supply, installation and removal of an access road and we provide the following.

1. Project Sign – 2 EA. @ \$920.00 Each
2. Remove/Replace Curb – 30 L.F. @ \$32.30 P.L.F.
3. Remove/Replace Sidewalk – 30 L.F. @ \$30.20 P. L. F.
4. Tree Trimming – 1 L.S. @ \$10,683.30 P.L.S.
5. Strip/Fill/Replace to original – 1 L.S. @ \$21,824.80 P. L. S.
6. 6" Lime Stabilization – 900 SY @ \$8.75 P.S.Y.
7. Lime – 12 Tons @ \$192.10 Per Ton
8. Crushed Aggregate 6" – 800 SY @ \$19.70 P.S.Y.
9. Hydromulch - .25 AC. @ \$431.25 Per .25 AC.

Please advise in an effort to proceed accordingly.

Sincerely,
MAR-CON SERVICES, LLC

A handwritten signature in black ink, appearing to read "Mark R..."

Owner

Temporary Access Road

- Strip grass and fill soil to grade
- 6" lime stabilization
- 2"-5" crushed aggregate
- 30' curb removal

Restoration

- Removal of aggregate and subgrade
- Replace curb
- Replace sidewalk, if damaged
- Topsoil and hydroseed

Quantities

- 900 SY 6" lime stabilization
- 12 tons 6% lime
- 800 SY crushed aggregate
- 30 LF remove/replace 6" curb
- 30 LF remove/replace 5' sidewalk
- 0.25 acre hydromulch
- tree trimming
- 100 SY stabilized construction access (exclude this cost from change order - will be paid under bid item 11)

