

Sherry Garrison, Council Position 1  
TJ Haight, Council Position 2  
Tommy Ginn, Council Position 3



Bill Patterson, Council Position 4  
Ron Martin, Council Position 5  
Rae A. Sinor, Council Position 6

James Stokes, City Manager  
Gary Jackson, Assistant City Manager

Jerry Mouton Jr., Mayor

Shannon Bennett, TRMC, City Secretary  
Jim Fox, City Attorney

## CALL TO ORDER

1. Presentation on Big Energy and Shell/Deer Park audio tours on the Big Energy App. [DIS 19-097](#)

**Recommended Action:** Review and utilize Big Energy and Shell/Deer Park audio tours on the Big Energy app.

2. Discussion of issues relating to the status of DPCDC projects for the period of April - June 2019. [RPT 19-041](#)

**Recommended Action:** Receive and discuss the report.

**Attachments:** [Deer Park CDC Project Update 71719](#)  
[TrailSteeringCommitteeUpdate7-10-19](#)

3. Report - Announcement of the CALEA On-Site Assessment. [RPT 19-040](#)

**Recommended Action:** Accept report

**Department:** Chief of Police Grigg and Police

**Attachments:** [CALEA 2019 Public Notice](#)  
[CALEA 2019 Press Release](#)

4. Discussion of issues relating to Emergency Services vehicles purchased or modified during the current budget year. [DIS 19-095](#)

**Recommended Action:** Discussion only during Workshop.

**Department:** Finance

## ADJOURN

---

Shannon Bennett, TRMC  
City Secretary

Posted on Bulletin Board  
August 2, 2019

City Hall is wheelchair accessible and accessible parking spaces are available. Hearing assistance devices are

---

*The Mission of the City of Deer Park is to deliver exemplary municipal services that provide the community a high quality of life consistent with our history, culture and unique character.*

*available. Requests for accommodation services must be made 72 hours prior to any meeting. Please contact the City Secretary office at 281-478-7248 for further information.*

---

*The Mission of the City of Deer Park is to deliver exemplary municipal services that provide the community a high quality of life consistent with our history, culture and unique character.*



## Legislation Details (With Text)

**File #:** DIS 19-097    **Version:** 1    **Name:**  
**Type:** Discussion    **Status:** Agenda Ready  
**File created:** 8/1/2019    **In control:** City Council Workshop  
**On agenda:** 8/6/2019    **Final action:**  
**Title:** Presentation on Big Energy and Shell/Deer Park audio tours on the Big Energy App.  
**Sponsors:**  
**Indexes:**  
**Code sections:**  
**Attachments:**

Date	Ver.	Action By	Action	Result
8/6/2019	1	City Council Workshop		

Presentation on Big Energy and Shell/Deer Park audio tours on the Big Energy App.

### Summary:

In 2018, Shell Deer Park, the City of Deer Park, and the San Jacinto Museum of History worked together to create the “Big Energy” special exhibit, located at the San Jacinto Monument.

As a companion feature to the exhibit, Shell Deer Park created two free audio tours - recorded information available via a dedicated app that describes attractions. One explores the “Big Energy” exhibit specifically, while the other explores the relationship between Shell Deer Park and the City of Deer Park.

Per marketing conducted by Shell Deer Park, the features are described as follows:

### Big Energy App:

The Birthplace of Texas is now an energy hub, powering progress globally. Explore its rise and impact through the lens of the people, the city, and a company that call it home, and discover your role in making the future.

### Big Energy Tour:

The birthplace of Texas is now an energy hub, powering progress globally. Explore its rise and impact through the lens of the people, the city, and a company that call it home, and discover your role in making the future.

### Shell & Deer Park Tour:

Since the establishment of Shell in Deer Park in 1929, the company and city have had a special bond that continues to this day. Shell values the partnership with this community and the site's top priority is operating in a safe and environmentally sound manner for the health and well-being of the

community and the workers. Shell is thankful to the City of Deer Park and its citizens that have supported the site throughout the years and looks forward to continuing to power progress together in our community and for the world for years to come. This tour through Deer Park looks at how Shell and Deer Park have grown since 1929.

Fiscal/Budgetary Impact:

N/A

Review and utilize Big Energy and Shell/Deer Park audio tours on the Big Energy app.



## Legislation Details (With Text)

**File #:** RPT 19-041    **Version:** 1    **Name:**  
**Type:** Report    **Status:** Agenda Ready  
**File created:** 7/31/2019    **In control:** City Council Workshop  
**On agenda:** 8/6/2019    **Final action:**  
**Title:** Discussion of issues relating to the status of DPCDC projects for the period of April - June 2019.  
**Sponsors:**  
**Indexes:**  
**Code sections:**  
**Attachments:** [Deer Park CDC Project Update 71719](#)  
[TrailSteeringCommitteeUpdate7-10-19](#)

Date	Ver.	Action By	Action	Result
8/6/2019	1	City Council Workshop		

Discussion of issues relating to the status of DPCDC projects for the period of April - June 2019.

### Summary:

A brief report will be given at the meeting summarizing the status of the following DPCDC projects that will include the replacement of the restroom facilities in Dow Park with new pavilions, the renovations and expansion of the Community Center and Gym to include an indoor pool, the expansion of the existing Maxwell Center and parking, renovations of the girls softball fields, development of a new soccer complex and development of Hike and Bike Trails. Specific items will be updated on each project mentioned above.

### Fiscal/Budgetary Impact:

None at this time

Receive and discuss the report.

# Deer Park CDC Project Update

April 2019 – June 2019

**Dow Park Pavilion Project** - This project was identified as one of seven approved projects in the 2015 Type B dedicated sales tax election that was voted for by Deer Park residents. The City entered into a contract with Halff Associates as the architect and South Pool and Spa as the general contractor. The project is funded with \$1.5 million from Type B sales tax. The new restroom buildings were installed and progress continues on the pavilion structures. The City terminated the contract with the previous general contractor and awarded a contract for the completion of the project to Mills Construction. The project was completed in September of 2018.

- Acceptance of completion of and retainage release for DPCDC Dow Park Pavilion project.
- Ribbon cutting and dedication for the Dow Park Pavilion held on September 27<sup>th</sup>.
- Ongoing discussions related to litigation with former project contractor.
- Brief discussions related to ongoing litigation with City attorney.

**Maxwell Adult Center** - This project was one of seven approved projects in the 2015 Type B dedicated sales tax election that was voted for by Deer Park residents. The project is funded with \$2 million from Type B sales tax. The City of Deer Park selected Halff Associates as the architect and Frost Construction as the general contractor for the project. Construction began in November of 2017. Demo of the interior and site preparation for the new addition has been completed. The project is complete and building is currently in use with minimal punch list items remaining.

- Project is complete with only minor punch list items.
- Parks and Recreation Department hosted pre-opening tours on November 20<sup>th</sup> and 21<sup>st</sup>.
- December 19, 2018 marked the first day of Maxwell regular operations post renovations.
- January 15, 2019 ribbon cutting
- Ongoing work to complete Maxwell close out documents.
- Discussions with Frost Construction concerning canopy extension.
- Working obtain project dedication plaque. Scheduled to be completed early August 2019
- Working to complete Maxwell Adult Center canopy expansion. Scheduled to be completed by September 1.

**Girls Softball Complex** - This project was identified as one of seven approved projects in the 2015 Type B dedicated sales tax election that was voted for by Deer Park residents. This project is funded by \$3 million from Type B sales tax. The City selected Tandem Services as the general contractor and Halff Associates as the architect for this project. Construction began in January 2018. The project is on schedule to be completed by the end of 2018.

- Project is roughly 98% complete.
- Meeting on Bi-weekly basis with Tandem Services, City staff, and Halff.
- Several contingency modifications have been executed for the project.
- Concession and restroom building is completed.

- Turf has been installed and is being cared for.
  - Several areas were removed and replaced due to the wrong type of turf being installed.
- Batting cages have been installed and completed.
- Hydramulching around complex has been completed.
- Work completed to fine grade the skinned areas of the fields.
- Irrigation has been installed and inspected.
- Field lights, parking lot lights, and security lights have been commissioned.
- Scheduling of walk through for substantial completion.
- Scheduled completion of the facility is May 2019 with usage to begin once grass playing surfaced is determined to be safe for play.
- Conducted initial and final walkthroughs of the project.
- Completed punch listed items.
- Received substantial completion letters with restrictions on fields.
- Conducted a ribbon cutting of the facility on June 18, 2019.
- Work continues on outstanding ADA issues concerning bleachers and parking lot stripping.

**Deer Park Soccer Complex** - This project is another one of the seven approved projects in the 2015 Type B dedicated sales tax election. The project is being funded with \$4 million from Type B sales tax. The City of Deer Park selected Halff Associates as the architect and Tandem Services as the general contractor. Construction began in January 2018. The project is on schedule and is expected to be completed in early 2019.

- Project is roughly 95% complete.
- Meeting on Bi-weekly basis with Tandem Services, City staff, and Halff.
- Concession and restroom building is completed.
- Center Point has installed the electrical meter for the facility.
- Irrigation has been installed and is approved.
- Parking lot and driveway for facility has been completed.
- City Council approved change order for additional dirt and sod for 2 playing fields.
- Field sprigging will begin once weather allows for sprigging.
- Fields are expected to take several months for turf to establish.
- Sod expected to be established and ready for fall play.
- Flatwork has been completed around the site.
- Conducted substantial completion and punch list item walkthroughs of the project.
- Completed punch listed items.
- Received substantial completion letter with restrictions on fields.
- Contractor was required to reapply hydromulch on practice field areas.
- Ribbon cutting discussion to be determined with Parks and Recreation Commission and City Administration.

**Community Center** – This project is another one of the seven approved projects in the 2015 Type B dedicated sales tax election. The project is being funded with \$6 million from Type B sales tax. This project is currently under staff review and discussion.

- City of Deer Park has hired Brinkley, Sargent, Wigington has architectural firm for consulting and design of the potential renovations and expansion of the Deer Park Community Center.
- City staff visited 5 Houston area recreation centers to begin researching facility design and trends.
  - December 13 – Eagle Pointe, Imperial Recreation Center, Pearland Recreation Center
  - December 20 – C.K. Ray Recreation Center and West University Place Recreation Center
- January 14 - City staff visited 4 DFW area recreation centers to continue researching facility design and trends.
  - Richardson Heights Center, Farmers Branch Aquatics and Recreation Centers, Keller Pointe Recreation Center, The Link (Richland Hills) Recreation Center
- January 28 – Joint meeting of the City Council/Deer Park Community Development Corp. Parks and Recreation Commission to discuss items related to the Community Center Renovations.
- February 25 – Joint meeting of the City Council/Deer Park Community Development Corp. Parks and Recreation Commission to discuss items related to the Community Center Renovations
- March 25 – Joint meeting postponed due to incident related to International Terminals Company Incident.
- April 22 – Joint meeting of the City Council/Deer Park Community Development Corp. Parks and Recreation Commission to discuss items related to the Community Center Renovations

**Hike and Bike Trails** - This project is another one of the seven approved projects in the 2015 Type B dedicated sales tax election. The project is being funded with \$500,000 from Type B sales tax.

- Limited discussions with staff have taken place.
- City staff met with Bruditt Consultants for potential design of the Hike and Bike Trails comprehensive plan.
- Enter into agreement with Burditt Consultants, LLC. for professional services for the development of the Type B Hike and Bike trails.
- April 3 – Kick off committee meeting to discuss the Hike and Bike trails project design.
- May 16 - Meeting with Harris County Flood Control District to discuss potential Hike and Bike trail access.

**Spencerview Athletic Complex** - This project is another one of the seven approved projects in the 2015 Type B dedicated sales tax election. The project is being funded with \$3 million from Type B sales tax.


- This project was completed in August of 2017 and is currently in use.
- Ongoing discussions with Harris County Flood Control on Spencerview Bridge project
- City staff currently working with HCFCD on the Spencerview Bridge access and design.



# DEER PARK

PHASE 2 HIKE AND BIKE TRAIL  
FEASIBILITY STUDY  
STEERING COMMITTEE UPDATE  
JULY 2019










## Proposed Hike and Bike Trails City of Deer Park, Texas




## Recommended Projects

- Phase 1 - Tributary B to Willow Springs (1.04 miles)**  
Connects East X Street to East P Street and connections to Tiffany Amber Park, Wynnfield Park, and Running Brook Park by way of existing sidewalks.
- Phase 2 - Patrick's Bayou (0.95 miles)**  
Connects Dow Park to 13th Street along Patrick's Bayou, terminating at Deer Park Junior High School
- Phase 3 - P Street Right-of-Way (1.21 miles)**  
Connects the Pasadena Boulevard to 13th Street, utilizing the existing park land known as the P Street Right-of-Way, a drainage easement adjacent to Battleground Road, and an existing sidewalk segment along Battleground Road. The trail also connects to the Adult Softball Complex on Pasadena Boulevard.
- Phase 4 - Patrick's Bayou to East 13th Channel (1.33 miles)**  
Connects the Phase 2 trail from Deer Park High School, utilizing the Patrick's Bayou drainage channel. The trail continues with a connection to the East 13th Channel, around the East 13th Regional Stormwater Detention Pond and wetland, and ultimately to Park Green Park.





Proposed Trail Alignments Affected by HCFCD  
Deer Park Hike and Bike Trail Feasibility  
Study








# Phase 1 Trail Alignment

## Deer Park Hike and Bike Trail Feasibility Study





# Phase 1 Trail Opportunity

The proposed trail alignments are planned for phased development as budget allows. A priority route has been identified that takes advantage of an easement along a drainage corridor that is owned and maintained by the City of Deer Park.

The proposed route connects East X Street to East P Street by way of the drainage easements, creating a linear linkage between Dow Park, Tiffany Amber Park, and Running Brook Park, as well as a connection to the future Northeast Hike and Bike Trail being developed in partnership with the Texas Parks and Wildlife Department. The trail will take advantage of existing sidewalks along East X Street, East P Street, and East San Augustine Boulevard to complete the connections to area parks and neighborhoods.

Some obstacles or challenges must be considered for the implementation of the Phase 1 Trail. The southernmost easement, “Tributary B to Willow Springs” (B112-04-00-01-002.0), provides approximately 16 feet of available space between the property line and the high bank of the ditch. This section also has moderate slopes that will need to be addressed in order to facilitate trail installation that meets accessibility requirements. Design considerations are as follows:

- 1. Modification of existing guardrail along East P Street to accommodate trail entrance.
- 2. Crossing of the Centerpoint utility right-of-way may necessitate an access agreement.
- 3. Crosswalks and ramps at East X Street, East P Street, and East San Augustine Boulevard.
- 4. Retaining walls and cut/fill operations to address slopes.



*The existing guardrail at the intersection of the drainage easement and East P Street will need to be modified in order to provide access for the proposed trail.*



*Some grading will be required to reduce the slope along the easement in order to enhance accessibility and safety for users.*




*Pedestrian ramps and crosswalks will be needed at the road crossings along the length of the trail.*



*View of Centerpoint utility right-of-way that crosses the proposed trail alignment.*







## Phase 2 Trail Alignment

### Deer Park Hike and Bike Trail Feasibility Study








# Deer Park Hike and Bike Trail Feasibility Study









## Phase 4 Trail Alignment Deer Park Hike and Bike Trail Feasibility Study






TYPICAL TRAIL CROSS SECTION A  
N.T.S.



TYPICAL TRAIL CROSS SECTION C  
N.T.S.



TYPICAL TRAIL CROSS SECTION B  
N.T.S.

Preliminary Statement of Probable Costs  
Deer Park Hike and Bike Trail Feasibility Study

Phase 1						
Item	Unit	Length (ft)	Width (ft)	Area (ft)	Unit Cost(\$)	Total Base Cost
Decomposed Granite Trail	lf	5,477.5	8	43,820	\$ 4.00	\$ 175,280
Drainage Culverts (6x12')	ea	8.0			\$ 250.00	\$ 2,000
Concrete Curbs (6-8" ht)	lf	540.0			\$ 20.00	\$ 10,800
Concrete Curbs (12-18" ht)	lf	1,800.0			\$ 30.00	\$ 54,000
Demolition	allow	5,000.0				\$ 5,000
Wheelchair Ramps	ea	2.0			\$ 1,500	\$ 3,000
Crosswalk Striping	ea	1			500	500
Base Construction Cost						\$ 250,580
General Conditions, Contingency and G.C. Markup						
5% Contingency						\$ 12,529
25% G.C. Markup, Overhead and Profit						\$ 62,645
Total Construction						\$ 325,754
Surveying (1%)						\$ 3,258
GeoTech (1%)						\$ 3,258
Professional Service Fees (9%)						\$ 29,318
Total Opinion of probable Costs						\$ 325,754

Phase 2						
Item	Unit	Quantity	Width (ft)	Area (ft)	Unit Cost(\$)	Total Base Cost
Decomposed Granite Trail	lf	4,965	8	39,720	\$ 4.00	\$ 158,880
Concrete Curbs (12-18" ht)	lf	1,800			\$ 30.00	\$ 54,000
Demolition	allow	5,000				\$ 5,000
Wheelchair Ramps	ea	4			\$ 1,500	\$ 6,000
Crosswalk Striping	ea	2			\$ 500	\$ 1,000
Base Construction Cost						\$224,880
General Conditions, Contingency and G.C. Markup						
5% Contingency						\$11,244
25% G.C. Markup, Overhead and Profit						\$56,220
Total Construction						\$292,344
Surveying (1%)						\$2,923
GeoTech (1%)						\$2,923
Professional Service Fees (9%)						\$26,311
Total Opinion of probable Costs						\$292,344

Phase 3						
Item	Unit	Quantity	Width (ft)	Area (ft)	Unit Cost(\$)	Total Base Cost
Decomposed Granite Trail	lf	7,023	8	56,184	\$ 4.00	\$ 224,736
Demolition	allow	5,000				\$ 5,000
Wheelchair Ramps	ea	7			\$ 1,500	\$ 10,500
Crosswalk Striping	ea	3			\$ 500	\$ 1,500
Base Construction Cost						\$241,736
General Conditions, Contingency and G.C. Markup						
5% Contingency						\$12,087
25% G.C. Markup, Overhead and Profit						\$60,434
Total Construction						\$314,257
Surveying (1%)						\$3,143
GeoTech (1%)						\$3,143
Professional Service Fees (9%)						\$28,283
Total Opinion of probable Costs						\$314,257

Phase 4						
Item	Unit	Quantity	Width (ft)	Area (ft)	Unit Cost(\$)	Total Base Cost
Decomposed Granite Trail	lf	7,077	8	56,616	\$ 4.00	\$ 226,464
Demolition	allow	5,000				\$ 5,000
Wheelchair Ramps	ea	4			\$ 1,500	\$ 6,000
Crosswalk Striping	ea	2			\$ 500	\$ 1,000
Base Construction Cost						\$238,464
General Conditions, Contingency and G.C. Markup						
5% Contingency						\$11,923
25% G.C. Markup, Overhead and Profit						\$59,616
Total Construction						\$310,003
Surveying (1%)						\$3,100
GeoTech (1%)						\$3,100
Professional Service Fees (9%)						\$27,900
Total Opinion of probable Costs						\$310,003

Burditt Consultants has no control over the cost of labor, materials, equipment, or services furnished by others, or over the Contractor's methods of determining prices, or over competitive bidding or market conditions. Burditt Consultants cannot and does not guarantee that proposals, bids or actual construction will not vary from opinion of probable costs.





## Legislation Details (With Text)

**File #:** RPT 19-040    **Version:** 1    **Name:**  
**Type:** Report    **Status:** Agenda Ready  
**File created:** 7/26/2019    **In control:** City Council Workshop  
**On agenda:** 8/6/2019    **Final action:**  
**Title:** Report - Announcement of the CALEA On-Site Assessment.  
**Sponsors:** Greg Grigg, Police  
**Indexes:**  
**Code sections:**  
**Attachments:** [CALEA 2019 Public Notice](#)  
[CALEA 2019 Press Release](#)

Date	Ver.	Action By	Action	Result
8/6/2019	1	City Council Workshop		

### Report - Announcement of the CALEA On-Site Assessment.

A team of Assessors from the Commission on Accreditation for Law Enforcement Agencies, Inc. (CALEA) will arrive August 12, 2019, to examine all aspects of the Deer Park Police Department's Policy and Procedures, Management, Operations, and Support Services.

Verification by the Assessors that the Department meets the Commission's professional standards is part of a voluntary process to maintain the agency's accredited status, a status validating law enforcement excellence and one held by the Deer Park Police Department since 2006.

The CALEA Assessment team is comprised of law enforcement practitioners from similar, but out-of-state agencies. The Assessors will review written materials, interview employees, and visit offices or other locations where compliance may be observed.

Once the Assessors complete their review of the agency, they will report their findings back to the full Commission, which will then decide if the agency will retain its accredited status.

The Chief of Police will announce that the CALEA On-Site Assessment will take place on August 12-15, 2019.

None

Accept report



## DEER PARK POLICE DEPARTMENT



### PUBLIC NOTICE

The Deer Park Police Department is scheduled for an on-site assessment as part of a program to maintain its accredited status. The assessment will verify the agency's continuing adherence to professional standards.

The accreditation program is administered by the Commission on Accreditation for Law Enforcement Agencies, Inc. (CALEA) and requires the Department comply with professional standards in four general areas:

**Policy and procedure  
Operations**

**Administration  
Support services**

As part of the on-site assessment, agency employees and the public are invited to offer comments regarding the agency's compliance with CALEA standards. There will be two opportunities to do so on **Tuesday, August 13, 2019:**

- 1) CALEA assessors will be taking comments by phone between the hours of 1:00 p.m. – 3:00 p.m. and can be reached at 281-930-2161. Calls are limited to 10 minutes and must pertain to the agency's compliance with the standards;**
- 2) A public information session will be held in the Deer Park City Council Chambers, 710 E. San Augustine beginning at 5:30 p.m. The session will continue until all of those wishing to address the Assessment Team have had an opportunity to do so.**

A copy of the CALEA standards is available by contacting Sergeant Ian Sawtell during normal business hours, Monday thru Friday, at 281-930-2152.

Anyone wishing to submit written comments regarding the Deer Park Police Department's ability to comply with CALEA standards may do so by mailing them to the Commission on Accreditation for Law Enforcement Agencies, Inc., 13575 Heathcote Boulevard, Suite 320, Gainesville, Virginia, 20155.

City Hall is wheelchair accessible and accessible parking spaces are available. Requests for accommodations or interpretive services must be made 72 hours prior to any meeting. Please contact the City Secretary's office at 281-478-7248 for further information.



## DEER PARK POLICE DEPARTMENT

2911 CENTER STREET  
DEER PARK, TEXAS 77536  
(281)478-2000



### **PRESS RELEASE – FOR IMMEDIATE RELEASE**

**Contact: Sgt. Ian Sawtell Ph: (281) 930-2152 8 A.M. July 29, 2019**

A team of Assessors from the Commission on Accreditation for Law Enforcement Agencies, Inc. (CALEA) will arrive August 12, 2019 to examine all aspects of the Deer Park Police Department's Policy and Procedures, Management, Operations, and Support Services.

Verification by the Assessors that the Department meets the Commission's professional standards is part of a voluntary process to maintain the agency's accredited status, a status validating law enforcement excellence and one held by the Deer Park Police Department since 2006.

As part of the on-site assessment, agency employees and members of the community are invited to offer comments to the assessment team by phone or through an open forum. Callers may reach an assessor at (281)930-2161 between the hours of 1:00 p.m. – 3:00 p.m. on Tuesday August 13, 2019. The public forum will be held in the City Hall Council Chambers, 710 E. San Augustine, on Tuesday August 13, 2019 beginning at 5:30 p.m. Comments made by phone or public forum are limited to ten minutes and must address the agency's ability to comply with CALEA standards. A copy of the standards is available at the Deer Park Police Department, 2911 Center Street, Deer Park, Texas 77536 (Contact: Sgt. Sawtell).

Persons wishing to offer written comments regarding the agency's compliance to accreditation standards may write to: Commission on Accreditation for Law Enforcement Agencies, Inc., 13575 Heathcote Boulevard, Suite 320, Gainesville, Virginia, 20155.

The CALEA Assessment team is comprised of law enforcement practitioners from similar, but out-of-state agencies. The Assessors will review written materials, interview employees, and visit offices or other locations where compliance may be observed. Information on the assessors is as follows:

- Team Leader – Major Michael Bentolila, Aventura Police Department (Florida)
- Team Member – Sergeant (Ret.) Mark Tipton – Alcoa Police Department (Tennessee)

Once the Assessors complete their review of the agency, they will report their findings back to the full Commission, which will then decide if the agency will retain its accredited status.



## Legislation Details (With Text)

**File #:** DIS 19-095    **Version:** 1    **Name:**  
**Type:** Discussion    **Status:** Agenda Ready  
**File created:** 7/25/2019    **In control:** City Council Workshop  
**On agenda:** 8/6/2019    **Final action:**  
**Title:** Discussion of issues relating to Emergency Services vehicles purchased or modified during the current budget year.  
**Sponsors:** Finance  
**Indexes:**  
**Code sections:**  
**Attachments:**

Date	Ver.	Action By	Action	Result
8/6/2019	1	City Council Workshop		

Discussion of issues relating to Emergency Services vehicles purchased or modified during the current budget year.

### Summary:

The City of Deer Park funded the purchase of four new vehicles within Emergency Services this year, three within the Fire Department and one within the Fire Marshal's Office. The Fire Department obtained two new grass trucks and a new vehicle for the Fire Chief. All three of the older vehicles were maintained and have been modified for high water response capabilities.

The new and modified vehicles will be present at City Hall for display during the Council Workshop.

### Fiscal/Budgetary Impact:

All of these vehicle purchases and modifications were budgeted expenditures. No additional funding is necessary.

Discussion only during Workshop.