

CITY OF DEER PARK

Change Order No. 1

Ivy Avenue Waterline Rehabilitation 7/29/2016

Brief Description of Changes:

This change order covers an additional 660 LF of 8" AC line that was found during construction to be deteriorated and needed to be rehabilitated along 13th Street. The line was pipe-burstured with new 8" HDPE and new fire hydrants were installed.


Add or Delete Items:

Item	Description	Unit	Quantity	Unit Price	Total
CO-1	Additional 8" waterline pipe-bursting on 13th St.	LF	660	80.16	\$ 52,905.60
Total					\$ 52,905.60

Contract Summary:

Original Contract Price	\$ 214,606.95
Previous Change Orders	\$ -
This Change Order	\$ 52,905.60
Revised Contract Price	\$ 267,512.55

Original Contract Duration - Calendar Days	90
Previous Time Extensions	
This Change Order	
Revised Contract Duration - Calendar Days	90

 7/29/16
Contractor Date

Director of Engineering Date

City Manager Date