

# CITY OF DEER PARK

## Change Order No. 1

### Dow Park Pavilion Project 8/29/2018

**Brief Description of Changes:** Material, labor, insurance and install of 6 GFCI plugs, additional 11,000 sq ft of additional sod, Removal of existing storm drainage pipe and re-grading.

**Add or Delete Items:** GFCI plugs (added), Sod (added), Existing storm pipe (Removed)

Item	Description	Unit	Quantity	Unit Price	Total
	Install 6 new GFCI plugs overhead as shown in construction documents (includes materials, labor, etc.)	LS	1	\$4,457.40	\$ 4,457.40
	Additional 11,000 sod for tree canopy area (includes material, labor, etc.)	LS	1	\$6,944.16	\$ 6,944.16
	Grading, pipe removal, sod replacement. (includes material, labor, etc.)	LS	1	\$11,617.39	\$ 11,617.39
	Additional Supervision ( 6 days price included in LS items)				\$ -
					\$ -
Total					\$ 23,018.95

#### Contract Summary:

Original Contract Price	\$267,097.41
Previous Change Orders	\$ -
This Change Order	\$ 23,018.95
Revised Contract Price	\$ 290,116.36

Original Contract Duration - Calendar Days	45
Previous Time Extensions	
This Change Order	6
Revised Contract Duration - Calendar Days	51

\_\_\_\_\_  
Contractor Date

\_\_\_\_\_  
Director of Engineering Date

\_\_\_\_\_  
Architect Date

\_\_\_\_\_  
City Representative Date

\_\_\_\_\_

