

Project: New Deer Park City Hall
710 E San Augustine, Deer Park, Texas

Date: 12/20/18

[illegible]



December 6, 2018

Construction LTD
1825 Upland Drive
Houston, Texas 77043

Attn: John Gause

Re: Deer Park City Hall – Studio Room

Dear John,
Associated Mechanical Services, Inc. is pleased to quote the following,

A. Provide labor and materials to install (1) additional a/c units on studio room,

1. A/C Unit	\$2,561.00
2. Refrigerant Lines	\$ 650.00
3. Roof Supports	\$ 300.00
4. Labor	\$1,860.00
5. Crane	<u>\$ 750.00</u>
Subtotal	\$6,121.00
10%OHP	<u>\$ 612.10</u>
Total	\$6,733.10

Price excludes electrical work

Please advise.

John P. Weber
President
Operations Manager

Houston • Austin • Nederland

P.O. Box 1818 • NEDERLAND, TEXAS 77627-1818 • OFFICE: (409) 721-5050 • FAX: (409) 721-5055
Regulated by the Texas Department of Licensing and Regulation • P.O. Box 12157 • Austin, TX 78711 • (800) 803-9202

Signature Electric Services, LLC

TECL# 28353, TDLR#10421, COH#689

Texas HUB Vendor # 506255

130 Lake Harbor Ln

Huffman, TX 77336

Proposal

Date	Proposal
1/4/2019	726

Name / Address
Construction LTD 1825 Upland Dr. Houston, Texas 77043

P.O. No.	Project
	Deer Park City Hall

Description	Total
Revised 1/4/2019 Change Order for New A/C unit for the Studio Room. Install power from breaker panel to rooftop A/C & interior unit	1,620.00
We would be very happy to help you complete this project.	Total \$1,620.00