



## Legislation Details (With Text)

**File #:** AGR 16-045    **Version:** 1    **Name:**  
**Type:** Agreement    **Status:** Agenda Ready  
**File created:** 9/12/2016    **In control:** City Council  
**On agenda:** 9/20/2016    **Final action:**  
**Title:** Consideration of and action on an agreement with CDM Smith for extended additional service proposal number two on phase one of the Wastewater Plant renovations.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Deer Park - Proposal for Amendment 2 for Additional Services (09-07-2016)

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|

Consideration of and action on an agreement with CDM Smith for extended additional service proposal number two on phase one of the Wastewater Plant renovations.

Summary:

The Notice to Proceed with construction of phase one was issued on June 24, 2015 with a contractual final completion date of June 30, 2016. Delays mostly due to weather have caused the project to extend beyond CDM Smith's additional services allowance. The proposal is to extend construction materials testing, resident project representative, and inspection services through the end of the project. In order to maintain continuity through the end of the project staff recommends approval of the not to exceed proposal for \$27,510.00.

Fiscal/Budgetary Impact:

Water & Sewer Capital Improvement Plan, C.O. bond fund 48

Staff recommends approval.