



Legislation Details (With Text)

File #:	ACT 19-003	Version:	1	Name:	
Type:	Acceptance	Status:		Agenda Ready	
File created:	1/14/2019	In control:		City Council	
On agenda:	2/5/2019	Final action:			
Title:	Acceptance, approval of Balancing Change Order and release of retainage for the CMP Rehabilitation - Phase 3 Project.				
Sponsors:	Public Works				
Indexes:	Comprehensive Planning				
Code sections:					
Attachments:	1. CO for CMP rehab				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Acceptance, approval of Balancing Change Order and release of retainage for the CMP Rehabilitation - Phase 3 Project.

Summary: Fuquay, Inc. has completed the CMP Rehabilitation - Phase 3 Project and is now ready for Council acceptance, approval of a Balancing Change Order, and release of retainage. The project was completed in the amount of \$373,155.44. The original contract was approved by Council in the amount of \$352,355.54. During the rehabilitation process it was found that more debris had washed into the CMP's after Harvey and additional removal of the debris was needed. This increased the contract by \$20,800.00. The balancing CO and retainage for this project is \$56,035.55. The project consisted of the rehabilitation of a 1,000 LF of various size CMP storm pipe throughout the City. This rehabilitation will prevent further damage and allow better flow of drainage. This project was completed on time and in budget.

Fiscal/Budgetary Impact: This project was funded through the 2007 CO Bonds Fund 34.

Staff is requesting acceptance and retainage release for the completed project