



Legislation Text

File #: CHO 18-006, **Version:** 1

Acceptance of a change order on the New Animal Shelter construction.

Summary: The contract for the construction of the New Animal Shelter was awarded to Construction LTD in the amount of \$2,240,668 there has been one change order issued back in October 2017 for \$88,278.50 which brought the contract price to \$2,328,966.50.

At this time we are requested an additional change order in the amount of \$20,534.00 to cover the expense of network cabling for the new facility. The network cabling was not included in the original contract.

Approval of this, Change Order #2, will bring the total contract amount to \$2,344,500.50.

Fiscal/Budgetary Impact: This project is being funded out of Bond Fund 26. There are sufficient funds in this account to cover this additional expense.

Staff recommends approval of Change Order #2