CHANGE ORDER

Date: 9/25/2017
MPA Change Order # CO_02

MPA Concrete Services, LLC
1183 Brittmoore, Suite 200
Houston, TX 77043
P: 281.745.4112

To

Construction Ltd.
1825 Upland
Houston, TX 77043

PROJECT #	PROJECT NAME	PROJECT ADDRESS
	Deer Park Animal Control	4213A Luella Avenue Deer Park, TX 77536

DESCRIPTION:		Price
2. 2nd Pier Mobilization:		
Drill truck additional fee for larger cased piers	$36,202.00	
Additional equipment	$2,300.00	
Supervisor & 4 men for 6 days	$6,555.00	
Additional concrete for larger piers	$29,495.00	
Pump Truck for 6 days	$11,040.00	$ 85,592.00
	TOTAL	**$85,592.00**

ACCEPTANCE:

Authorized Signature *Date*

Printed Name *Title*

Proposed services do not include surveying, architectural services, demolition, spoilage haul-off or caulking.

MPA Concrete Services, LLC

Thank you for the opportunity to bid on your project.