Change Order #01

RE: Matt Noland
Water Plant Supervisor
City of Deer Park

Change Order No. 01

Date: 4/2/2025

Contract Date: 8/26/2024
Contractor's Project Number:

THE CONTRACT IS CHANGED AS FOLLOWS:

PC No.	Description of Work	Cost
	Change Order 01	$ **3,403.00**
	Metal casework	
	1 - SB3524-110R: 1 door Right hinge 1 drawer Cabinet	
	1 - SEP3502-23: 2" End Pedestal 35"h 23"d	
	2 - SKSR0222: 22" Long 2" tall Knee Space Rails	
	1 - SKSP3222: 32"h x 22" wide KNee Space Panel	
	* - Touch Up Paint	
	* - Crating	
	Countertop/worktop	
	Additional Windowsill Parts	
	6 - 1" thick x 5.75" deep x 4ft Black Epoxy resin pieces for Windowsills	
	Noble Coefficient 1.25	$ **4,253.75**
	Total CCD No.01	$ **4,253.75**

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR

The Original Contract Amount was……	$172,795.00
Net Change to Contract Amount by previously authorized Change Orders……	$0.00
The Contract Amount Prior to this Change Order Was……	$172,795.00
The Contract Amount will be increased [X] decreased [ ] unchanged [ ] by this Change Order Amount of ……	$ 4,253.75
The New Contract Amount including this Change Order will be……	$177,048.75
The Contract Time will be increased [ ] decreased [ ] unchanged [X] by... -	days

General Contractor:
Noble Texas Builders
108 S. Main Street
La Feria, TX 78559

By:
Date: 04/02/2025

Owner/Owner's Authorized Representative:

By:
Date: 4/4/25