Certificate of Construction Completion (COCC)

Owner: The City of Deer Park

This is to certify that a final inspection of the project described below was conducted on the
twenty-eighth day of May 2026. Contract was entered into on the first day of October 2024
between The City of Deer Park and Environmental Allies for the construction of the Deer Park
Terrace - Street Reconstruction Project.

This is to further certify that:

1. The work has been completed in accordance with the plans and specifications and all
amendments, change orders and supplemental agreements thereto.

2. The sum of $ 0.00 , has been deducted from the final payment to the Contractor in
accordance with any contract liquidated damages requirements, separate from any liquidated
damages resulting from Davis-Bacon compliance.

3. All claims and disputes have been settled, all warranties have been received, and all liens
have been released.

4. The Contractor has presented on behalf of itself and its sureties, satisfactory evidence that he
or she will repair, replace and rectify any faulty workmanship and/or materials discovered in the
work within a period of 12 months from this date, as provided in the Contract.

5. All bills for materials, apparatus, fixtures, machinery, labor, and equipment used in connection
with the construction of this project have been fully paid.

6. Amount of Original Contract 3 6,348,689.00
Cumulative Change Orders $ 812,518.95
Final Amount of Contract $ 7,161,207.95
Total Completed $ 6,937.971.14
Less Previous Payments $ 6,591,072.58
Less Deductions (from #2 above) $ 0.00
FINAL PAYMENT (Balance) $ 346,898.56

7. The Final Payment above is now due and payable.

Certified by the following Engineer, Contractor, and Owner:
Deborah A. Meroniuc MQ‘W‘L\A"'GM Mo
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