

September 25, 2017

Deer Park Animal Shelter  
4213 Luella Avenue  
Deer Park, Texas 77536

Re: Add to provide extra work, material, and equipment needed for the redesign of the Piers due to water table and soil conditions under the property

Change Proposal Number: 1

Attention Bill Pedersen,

We respectfully submit the following Change Proposal Number 1 for:  
Additional work, material, and equipment needed for the revised design of the piers at the Deer Park Animal Shelter project due to the higher water table and soil conditions encountered. Existing rebar and materials have been incorporated in the revised work. Additional days of contract time need to be added for the condition encountered.

Should you have any questions, or if you need additional information, do not hesitate to call.

Regards,

John Gause, CLTD

cc: File