

# Change Order

No. 01

Date of Issuance: \_\_\_\_\_

Effective Date: \_\_\_\_\_

Project: **2025 Annual Waterline Maintenance Agreement**

Owner: **City of Deer Park, Texas**

Owner's Contract No.:  
**4035-25**

Contract: **2025 Annual Waterline Maintenance Agreement**

Date of Contract:

Contractor: **SKE Construction, LLC**

Engineer's Project No.:  
**N/A**

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description:

Additional services along Meadowlark and Norwood. (3) requested outside scope of work.

Additional restoration including sod and pavement.

(2) extra fire hydrants installed.

## CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 448,800.00

[Increase] [Decrease] from previously approved Change Orders No. 0 to No. 0:

\$ 0.00

Contract Price prior to this Change Order:

\$ 448,800.00

Increase of this Change Order:

\$ 9,700.00

Contract Price incorporating this Change Order:

\$ 458,500.00

## CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working days ☐ Calendar days

Substantial completion (days or date): \_\_\_\_\_

Ready for final payment (days or date): \_\_\_\_\_

[Increase] [Decrease] from previously approved Change Orders No. \_\_\_\_\_ to No. \_\_\_\_\_:

Substantial completion (days): \_\_\_\_\_

Ready for final payment (days): \_\_\_\_\_

Contract Times prior to this Change Order:

Substantial completion (days or date): \_\_\_\_\_

Ready for final payment (days or date): \_\_\_\_\_

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): \_\_\_\_\_

Ready for final payment (days or date): \_\_\_\_\_

Contract Times with all approved Change Orders:

Substantial completion (days or date): \_\_\_\_\_

Ready for final payment (days or date): \_\_\_\_\_

RECOMMENDED:

By: \_\_\_\_\_  
Engineer (Authorized Signature)

Date: \_\_\_\_\_

Approved by Funding Agency (if applicable): \_\_\_\_\_

ACCEPTED:

By: \_\_\_\_\_  
Owner (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By: Brooks Kostak  
Contractor (Authorized Signature)

Date: 6/12/2025

Date: \_\_\_\_\_