

Change Order

No. 01

Date of Issuance: April 15, 2025

Effective Date: 04/15/25

Project: Wastewater Treatment Plant Clarifier Repair	Owner: City of Deer Park, Texas	Owner's Contract No.: 14451
Contract: Wastewater Treatment Plant Clarifier Repair		Date of Contract: 11/05/24
Contractor: Coastal Pump Services, Inc.		Engineer's Project No.: N/A

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

The City has purchased the services, through Buy Board Contract #672-22, the services of Coastal Pump Services to make repairs Clarifier #1 at the Wastewater Treatment Plant. Once Coastal Pump completed Their initial inspection of the clarifier they found the bull gear was damaged beyond and needed to be Replaced. The estimated additional cost is \$68,139.00.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: \$ <u>152,640.00</u>	Original Contract Times: <input type="checkbox"/> Working days <input type="checkbox"/> Calendar days Substantial completion (days or date): _____ Ready for final payment (days or date): _____
[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>0</u> : \$ <u>0.00</u>	[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____ : Substantial completion (days): _____ Ready for final payment (days): _____
Contract Price prior to this Change Order: \$ <u>152,640.00</u>	Contract Times prior to this Change Order: Substantial completion (days or date): _____ Ready for final payment (days or date): _____
Increase of this Change Order: \$ <u>68,139.00</u>	[Increase] [Decrease] of this Change Order: Substantial completion (days or date): _____ Ready for final payment (days or date): _____
Contract Price incorporating this Change Order: \$ <u>220,779.00</u>	Contract Times with all approved Change Orders: Substantial completion (days or date): _____ Ready for final payment (days or date): _____

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: _____
Engineer (Authorized Signature)

By: _____
Owner (Authorized Signature)

By: QW
Contractor (Authorized Signature)

Date: _____

Date: _____

Date: 4-9-25

Approved by Funding Agency (if applicable): _____

Date: _____