

Change Order

No. 01

Date of Issuance: January 16, 2026

Effective Date: 01/16/26

Project: Center St. Waterline	Owner: City of Deer Park, Texas	Owner's Contract No.: 4050-25
Contract: Center Street Waterline Improvements		Date of Contract:
Contractor: SKE Construction, LLC		Engineer's Project No.: N/A

The Contract Documents are modified as follows upon execution of this Change Order:

It was necessary for SKE to do an insertion valve on this job because they could not get an isolation. Therefor it was necessary to include:

One (1) Bypass at a cost of \$950.00

One (1) Extra 6" - 8" wet connection for a cost of \$1,500.00

One (1) 6" insertion valve at a cost of \$9,500.00

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: \$ <u>84,621.15</u>	Original Contract Times: <input type="checkbox"/> Working days <input type="checkbox"/> Calendar days Substantial completion (days or date): _____ Ready for final payment (days or date): _____
[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>0</u> : \$ <u>0.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>0</u> : Substantial completion (days): _____ Ready for final payment (days): _____
Contract Price prior to this Change Order: \$ <u>84,621.15</u>	Contract Times prior to this Change Order: Substantial completion (days or date): _____ Ready for final payment (days or date): _____
Increase of this Change Order: \$ <u>11,950.00</u>	[Increase] [Decrease] of this Change Order: Substantial completion (days or date): _____ Ready for final payment (days or date): _____
Contract Price incorporating this Change Order: \$ <u>96,571.15</u>	Contract Times with all approved Change Orders: Substantial completion (days or date): _____ Ready for final payment (days or date): _____

RECOMMENDED: By: <u>N/A</u> Engineer (Authorized Signature)	ACCEPTED: By: _____ Owner (Authorized Signature)	ACCEPTED: By: <u>Brooks Kostak</u> Contractor (Authorized Signature)
Date: _____	Date: _____	Date: <u>1/16/2026</u>
Approved by Funding Agency (if applicable): _____		Date: _____