

# Change Order

## No. 01

Date of Issuance: September 23, 2024

Effective Date: 09/23/24

Project: <b>Concrete Maintenance</b>	Owner: <b>City of Deer Park, Texas</b>	Owner's Contract No.: <b>4001-23</b>
Contract: <b>2023 / 2024 Concrete Maintenance Contract</b>		Date of Contract: <b>01/04/2024</b>
Contractor: <b>SKE Construction, LLC</b>		Engineer's Project No.: <b>N/A</b>

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description: *The concrete maintenance contract, is a Buy Board contract which allows The city to call out SKE Construction to perform larger repair/replacement than we can Handle. Toward the end of the contract, it was necessary to a replace a larger driveway At one of our lift stations, as well as additional concrete work on Yale, Kenny, Sharie Alice and Park Streets. This work caused us to go \$31,569.29 over the contracted This change order covers that amount and is within the 25% allowed by the contract.*

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price:  \$ <u>398,175.71</u>	Original Contract Times: <input type="checkbox"/> Working days <input type="checkbox"/> Calendar days Substantial completion (days or date): <u>00</u> Ready for final payment (days or date): _____
[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>0</u> :  \$ <u>0.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>0</u> : Substantial completion (days): <u>0</u> Ready for final payment (days): _____
Contract Price prior to this Change Order:  \$ <u>398,175.71</u>	Contract Times prior to this Change Order: Substantial completion (days or date): <u>00</u> Ready for final payment (days or date): _____
Increase of this Change Order:  \$ <u>31,569.29</u>	[Increase] [Decrease] of this Change Order: Substantial completion (days or date): <u>00</u> Ready for final payment (days or date): _____
Contract Price incorporating this Change Order:  \$ <u>429,745.00</u>	Contract Times with all approved Change Orders: Substantial completion (days or date): <u>00</u> Ready for final payment (days or date): _____

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (Authorized Signature)	By: _____ Owner (Authorized Signature)	By: <u>Shelly A. Echevarria</u> Contractor (Authorized Signature)
Date: _____	Date: _____	Date: <u>9/23/2024</u>
Approved by Funding Agency (if applicable): _____		Date: _____