

City of Deer Park, Texas

Tentative Schedule of Events

\$7,100,000* Certificates of Obligation, Series 2016A

September - 2016						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

October - 2016						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29

November - 2016						
S	M	T	W	T	F	S
30	31	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

Date	Action	Role	
Tuesday, September 6 th	City Council to Review Finance Plan and Approve Notice of Intent to Issue Certificates of Obligation (CO's)	BOKFS, City, BC	
Wednesday, September 7 th	First Draft of Preliminary Official Statement (POS)	BOKFS	
Wednesday, September 14 th	Publish First Notice	City	
Thursday, September 15 th	Second Draft of POS	BOKFS, BC, City	
Wednesday, September 21st	Publish Second Notice	City	
Week of September 26 th	Rating Agency Calls	BOKFS, City	
Tuesday, September 27 th	Third Draft of POS	BOKFS, BC, City	
Friday, October 7 th	Final Draft of POS	BOKFS, BC, City, UW	
Monday, October 10 th	Print and Distribute Final POS	BOKFS	
Tuesday, October 18 th	CO Sale: Council to Approve	BOKFS, BC, City, UW	
Tuesday, November 15 th	Bond Closing/Funding	BOKFS, BC, City, UW	

PARTICIPANTS

City – City of Deer Park, Texas BOKFS – BOK Financial Securities, Inc. BC – Bond Counsel UW - Underwriters

* Preliminary, subject to change.

