Change Proposal Request No. CLTD 25

Project: Deer Park Animal Shelter 4213A Luella Ave, Deer Park, Texas

Description of Change: Add sod grass for areas around the building

Date: 11/30/18

| ITEM # | DESCRIPTION | QUAN | UNIT | SUB | GC MTL | GC LABOR | GC EQUIP | s | UBTOTAL |
|--|---|------|------|---|-----------|-------------|-------------|------------|---------------------------------------|
| 1 Add so | d grass to front, sides and back of | 1 | LS | \$16,760.00 | | | | | \$16,760.00 |
| project | with no irrigation system | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| - | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0,00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| SAFETY | | | | | | | | | \$0.00 |
| | ND MYLAR COST | | f | | | | | | \$0.00 |
| ENGINEERIN | | | ŀ | | | | | ļ <u> </u> | \$0.00 |
| CLEAN UP | | | | | | | | | \$0.00 |
| | ONDITIONS &665.50 per day x 5 days | | ľ | \$3,327.50 | | | | | \$3,327.50 |
| SUPERVISIO | - | | ľ | ¥-1 | | | | | \$0.00 |
| COLUMN TO | | | | \$20,088 | \$0.00 | \$0.00 | \$0.00 | | \$0.00 \$20,087.50 |
| SUBCONTRA GENERAL CO GENERAL CO | ACTORS TOTAL DINTRACTORS MATERIAL DINTRACTORS LABOR DINTRACTORS EQUIPMENT | | | · · · · · | • | | | \$ | 20,087.50 \$0 \$0 \$0 \$0 |
| TAX ON EQU | IPMENT ISK AND OTHER INSURANCE 1% | | | *************************************** | | | | \$ | \$0 201 |
| | ONDITIONS @ 10% | | | | | | | \$ \$ | 2,009 |
| | | | | | | | | \$ | - |
| GENERAL CO | ONTRACTORS PROFIT @ 5 % | | | | | | | \$ | 1,115 |
| | ON OF FIVE (5) DAYS IS REQUIRE | | | | | _ | _ | | |
| NOTE: PROPOSAL IS VALID FOR THIRTY (30) DA COST FOR CPR # 25 | | | | | | \$ | 23,411.98 | | |
| Approved by | | | Da | ite: | | | | | |

Change Proposal Request No. CLTD 24

Project: Deer Park Animal Shelter 4213A Luella Ave, Deer Park, Texas

Description of Change: Add chain fence and grass for added Get to Know yard behind Sally Port

11/28/18 Date: GC SUBTOTAL

| TEM # | DESCRIPTION | DUAN | UNIT | SUB | MTL | LABOR | EQUIP | וטט | 3101AL |
|--------------------------|--|--------------|------|------------|----------|----------|--------------|----------|----------------------|
| | Chain link fence at new area | 1 | LS | \$2,605.00 | | | | 9 | 2,605.00 |
| | Grass in area | 1 | LS | \$940.00 | | | | | \$940.00 |
| | | 1 | LS | \$185.00 | | | | | \$185.00 |
| 3 | Keypad pedestal post | | | | | | | | \$0.00 |
| | | - | | | | | | | \$0.00 |
| | | + | | | • | | | | \$0.00 |
| | | <u> </u> | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | - | | | | | | | \$0.00 |
| | | | _ | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | _ | - | | | | | | \$0.00 |
| | | | | | | | | <u> </u> | \$0.00 |
| | SAFETY | | | | | | \$0.00 | | |
| AS BUILTS AND MYLAR COST | | | | | | \vdash | \$0.00 | | |
| ENGINEERING LAYOUT | | | | | | | \$0.00 | | |
| CLEAN UP | | | | | | | | | |
| GENE | ERAL CONDITIONS &665.50 per day x 5 days | | | \$3,327.50 | | | | - | \$3,327.50 \$0.00 |
| SUPE | ERVISION | | | | <u> </u> | | | <u> </u> | \$0.00 |
| COLU | JMN TOTALS | | | \$7,058 | \$0.00 | \$0.00 | \$0.00 | | \$7,057.50 |
| | | | | | | | | \$ | 7,057.50 |
| | CONTRACTORS TOTAL | | | | | | | Ψ | \$0 |
| 1 | ERAL CONTRACTORS MATERIAL | | | | | | | | \$0 |
| l | ERAL CONTRACTORS LABOR | | | | | | | | \$0 |
| 1 | ERAL CONTRACTORS EQUIPMENT | | | | | | | | \$0 |
| SS/IN | IS/FRINGES @ .45 % | | | | | | | | |
| TAX | ON EQUIPMENT | | | | | | | | \$0 |
| 4 | DERS RISK AND OTHER INSURANCE 1% | | | | | | | \$ | 71 |
| | ERAL CONDITIONS @ 10% | | | | | | | \$ | 70€ |
| | _ | | | | | | | \$ | |
| | | | | | | | | \$ | |
| GEN | ERAL CONTRACTORS PROFIT @ 5 % | | | | | | | \$ | 392 |
| TIME | EXENTION OF FIVE (5) DAYS IS REQUIRED |). | | | | | | | |
| | E: PROPOSAL IS VALID FOR THIRTY (30) DA | | | COST FOR | CPR# | 2. | 4 | \$ | 8,225.52 |
| NOT | L. TROI OOALIO IX.LII TURA | | | | | | | | |

Change Proposal Request No. CLTD 23

Project: Deer Park Animal Shelter

4213A Luella Ave, Deer Park, Texas
Description of Change: Add for solid surface window sills for all windows

11/28/18 Date:

| ITEM # | DESCRIPTION | QUAN | UNIT | SUB | GC MTL | GC LABOR | GC EQUIP | SUI | BTOTAL |
|---------------------------------|---|----------|------|------------|---|-------------|-------------|----------|------------|
| 1 | Add window sills to all windows, plans only | 1 | LS | \$3,540.00 | | | | 9 | 3,540.00 |
| | showed (3) of the windows to receive sills | 1 | | | | | | | \$0.00 |
| | Showed (b) of the Hindews to the series | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | V | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | ****** | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | + | | | | | | | \$0.00 |
| | | | | | | | | | \$0.00 |
| | | - | | | | | | | \$0.00 |
| | | + | | | | | | | \$0.00 |
| CAFE | TV | | | | : ::::::::::::::::::::::::::::::::::::: | | | | \$0.00 |
| SAFETY AS BUILTE AND MYLAR COST | | | | | | | | \$0.00 | |
| AS BUILTS AND MYLAR COST | | | | | | | \$0.00 | | |
| ENGINEERING LAYOUT CLEAN UP | | | | | | | | \$0.00 | |
| | ERAL CONDITIONS | | | | | | | | \$0.00 |
| | ERVISION | | | | | | | | \$0.00 |
| 3011 | | | | | | | | | \$0.00 |
| COL | JMN TOTALS | | | \$3,540 | \$0.00 | \$0.00 | \$0.00 |) | \$3,540.00 |
| SHR | CONTRACTORS TOTAL | | | | | | | \$ | 3,540.00 |
| | ERAL CONTRACTORS MATERIAL | | | | | | | | \$0 |
| | ERAL CONTRACTORS LABOR | | | | | | | | \$0 |
| | ERAL CONTRACTORS EQUIPMENT | | | | | | | | \$0 |
| | NS/FRINGES @ .45 % | | | | | | | | \$0 |
| | | | | | | | | | \$0 |
| | ON EQUIPMENT | | | | | | | \$ | 35 |
| | DERS RISK AND OTHER INSURANCE 1% | | | | | | | \$ | 354 |
| GEN | ERAL CONDITIONS @ 10% | | | | | | | \$ | - |
| | | | | | | | | | |
| | | | | | | | | \$ \$ | - 196 |
| | ERAL CONTRACTORS PROFIT @ 5 % | | | | | | | Ψ | ,,,, |
| | EXENTION OF FIVE (5) DAYS IS REQUIRED |), | | 000T FOR : | 2DD # | 2: | 2 | \$ | 4,126 |
| NOT | E: PROPOSAL IS VALID FOR FIVE (5) DAYS. | | | COST FOR | J K # | | ٠ | Ψ | 7,120 |
| Ann | roved by: | <u></u> | Da | ite: | | | | | |
| | <u></u> | | | | | | | | |