

**SUPPLEMENTAL AGREEMENT NO. \_\_ TO ORIGINAL AGREEMENT**  
**DATED \_\_\_\_\_**

**Project No.:** City of Deer Park - Project No.: 3724-18

**Project Title:** Harvey Drainage Projects - 2018

**Client or Responsible Party:** City of Deer Park - Deer Park, Texas

**Date:** Friday, January 25, 2019

**Clients' Authorizing Agent:** Mayor Jerry Mouton, Jr.

**Telephone No.:** (281) 479-2394

**Fax No.:** (281) 478-7218

**Address:** 710 East San Augustine Street

Deer Park, Texas 77536

**CFA Project Manager:** Carl Ahrendt, Hydraulics and Hydrology Department Manager (CobbFendley)

**Scope of Additional Services:** Tasks 4 and 5 of CobbFendley Deer Park Drainage Analysis - Various Locations

**Additional Services Requested By:**

- ☐ Fax From \_\_\_\_\_ Dated \_\_\_\_\_
- ☐ Phone Conversation with \_\_\_\_\_ on \_\_\_\_\_
- ☒ Direct Contact with Adam Ballesteros - City Engineer (by email) on Monday, January 21, 2019 at: 4:44 PM

The fee for the above services will be billed according to the following:

- ☒ A fixed fee in the amount of \$48,630 to be paid in addition to the full amount of the original agreement.
- ☐ A budgeted fee in the amount of \_\_\_\_\_ to be billed on an hourly basis according to the attached rate schedule that will be paid in addition to the full amount of the original agreement.
- ☐ Estimated reimbursable expenses of \_\_\_\_\_ covering reproduction, mileage, delivery charges, etc. to be billed in accordance with the attached rate schedule.

*Execution of this document and return by facsimile to Cobb, Fendley & Associates, Inc. will serve as authorization for CobbFendley to perform additional services and the Client agrees to pay the additional fee referenced above. Activities associated with the additional services will not commence until CobbFendley receives this document executed by the responsible party.*

*The provisions of the Authorization for Professional Services as well as General Terms and Conditions of the Authorization for Professional Services, attached to the original agreement, apply to this Supplement.*

Sincerely,

COBB, FENDLEY & ASSOCIATES, INC.

Dale Conger, P.E.  
President

Attachments

This proposal accepted by:

**DO NOT SIGN HERE – FOR INFORMATION ONLY**  
Signature

Print Name

Title

Date of Authorization