



Legislation Details (With Text)

File #: ACT 18-003 **Version:** 1 **Name:**
Type: Acceptance **Status:** Agenda Ready
File created: 1/24/2018 **In control:** City Council
On agenda: 2/6/2018 **Final action:**
Title: Approval of Balancing Change Order and acceptance of completion of the 10" Force Main replacement at HCFCD B112-00-00.
Sponsors: Public Works
Indexes:
Code sections:
Attachments: 1. aerial crossing balancing CO, 2. Aerial crossing final pay app

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Approval of Balancing Change Order and acceptance of completion of the 10" Force Main replacement at HCFCD B112-00-00.

Summary: PMG, LLC has completed the 10" Force Main replacement at HCFCD B112-00-00. A deduct balancing change order in the amount of \$47,703.00 brings the contract from the awarded contract amount of \$99,166.00 to a completed contract amount of \$51,463.00. Approval of this project includes the retainage release in the amount of \$2,573.15. This project was completed under budget and on time.

Fiscal/Budgetary Impact:

This project was funded out of the Water/Sewer Contingency Fund

Staff is requesting approval of the Balancing Change Order and acceptance of the completed project