



## Legislation Details (With Text)

**File #:** ACT 16-045    **Version:** 1    **Name:**  
**Type:** Acceptance    **Status:** Agenda Ready  
**File created:** 7/28/2016    **In control:** City Council  
**On agenda:** 8/16/2016    **Final action:**  
**Title:** Acceptance of completion of the Ivy Street Water Line Improvement Project.  
**Sponsors:** Public Works  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Ivy Water Line - Change Order

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Acceptance of completion of the Ivy Street Water Line Improvement Project.

Summary: The services of Midas Utilities were purchased through the TIPS (The Interlocal Purchasing System) to perform the Ivy Street Water Line Improvement Project at a cost of \$214,959.15. It was necessary to add an additional \$52,905.60 to the project, through a change order, for an additional 8-inch water line on 13<sup>th</sup> Street. This brings the total cost of the project to \$267,512.55.

At this time we are asking Council to accept the change order for \$52,905.60 as well as accept completion of this project.

Fiscal/Budgetary Impact: This project was funded out of the Water & Sewer CIP Fund 49

Staff recommends approval of the change order and accepting completion of the project.