



Legislation Details (With Text)

File #:	ORD 16-128	Version:	1	Name:	
Type:	Ordinance	Status:		Agenda Ready	
File created:	12/15/2016	In control:		City Council	
On agenda:	1/3/2017	Final action:			
Title:	Consideration of and action on an ordinance amending the Fiscal Year 2016-2017 Budget to complete renovations to the Theater/Court Building.				
Sponsors:	City Manager's Office				
Indexes:					
Code sections:					
Attachments:	1. Ord - Amend Budget FY17 Theater				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Consideration of and action on an ordinance amending the Fiscal Year 2016-2017 Budget to complete renovations to the Theater/Court Building.

Summary:

On August 16, 2016, City Council approved an amendment to the Fiscal Year 2015-2016 Budget in the amount of \$558,500 for the approximate cost to replace the roof, skylights, side windows and wing walls at the Theater/Court Building. At the same meeting, City Council approved an amendment to the Fiscal Year 2015-2016 Budget in the amount of \$35,000 to replace the insulation of the duct and pipes in the Theater/Court Building.

Due to various delays related to material acquisition, about 48 percent of the work on the roof, including the skylights, side windows and wing walls, was completed during the 2015-2016 fiscal year. As work on the roof progressed, it was discovered that the framing around the interior skylights was inadequate due to previous faulty repairs and additional work was required to properly complete the installation of the new skylights. This additional work will add \$14,741 to the project cost. The Fiscal Year 2016-2017 Budget should be amended for \$303,824, which represents the balance of the work to complete the renovations plus the additional amount needed for the skylight framing.

The renovations to the Theater/Court Building also include replacement of the heating system at a cost of \$84,437, which was budgeted in Fiscal Year 2015-2016. Because of delays with the roofing project, the heating system was not started in Fiscal Year 2015-2016 and will be completed in Fiscal Year 2016-2017. Additionally, part of that project involves the installation of new gas and water piping. This will require a plumbing company to perform the work and will add \$4,600 to the total project cost for the heating system. The Fiscal Year 2016-2017 Budget should be amended for \$89,037, which represents the total project cost for the heating system.

The company hired to replace the insulation of the duct and pipes in the Theater/Court Building decided they could not perform the work. Since this is not a priority project, the City has decided to forego the insulation replacement; however, the company hired to work on the heating system project

has indicated they could include insulation on the new pipes at a cost of \$5,677. The City desires to issue a change order to the PO for the heating system to include this additional scope of work. The Fiscal Year 2016-2017 Budget should be amended for \$5,677 to include the change order related to insulation of the new pipes.

Fiscal/Budgetary Impact:

\$398,538 to complete renovations to the Theater/Court Building including \$303,824 to complete the roof project (Account No. 90-105-4902, Buildings) and \$94,714 for the new heating system, including insulation of the new pipe (Account No. 10-417-4903, Improvements Other Than Buildings) will be added to the Fiscal Year 2016-2017 Budget and will be funded by the assigned fund balance of the respective Capital Improvements and General Funds (these monies will be assigned for Fiscal Year 2015-2016 as part of the annual audit).

Approve the ordinance to amend the Fiscal Year 2016-2017 Budget to complete renovations to the Theater/Court Building.