



Legislation Details (With Text)

File #: CHO 18-001 **Version:** 1 **Name:**
Type: Change Orders **Status:** Agenda Ready
File created: 12/29/2017 **In control:** City Council
On agenda: 1/2/2018 **Final action:**
Title: Consideration of and action on change orders to the contract with South Pools for the Dow Park Pavilion Project.

Sponsors:

Indexes:

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|

Consideration of and action on change orders to the contract with South Pools for the Dow Park Pavilion Project.

Summary:

The Deer Park Community Development Corporation (DPCDC) is a component unit of the City. The DPCDC budget includes funding for several parks and recreation capital projects, including the Dow Park Pavilion and Improvements project. A bid in the amount of \$617,737.50 was awarded to South Pools on this project on February 21, 2017.

On June 26, 2017 a change order on the project was approved in the amount of \$80,484.60.

The following change orders are now needed to complete the project:

Change order #2: \$9,031.66 for labor for installation of additional piers per the design by ICON design details

Change order #3: \$42,744 electrical work to complete the project.

Fiscal/Budgetary Impact:

City funds will needed to be appropriated since DPCDC funds are committed. Funds are available in the unassigned fund Balance for this expenditure. A budget amendment is included on the January 2, 2018 Regular Council Meeting Agenda for this purpose.

Approve the Change Orders No. 2 and 3 to the contract with South Pools for the Dow Park Pavilion Project.