



Legislation Details (With Text)

File #: CHO 18-007 **Version:** 1 **Name:**
Type: Change Orders **Status:** Agenda Ready
File created: 12/4/2018 **In control:** City Council
On agenda: 12/18/2018 **Final action:**
Title: Approval of change order number three on the New Animal Shelter project.
Sponsors: Public Works
Indexes:
Code sections:
Attachments: 1. Change Order 3

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Approval of change order number three on the New Animal Shelter project.

Summary: The contract for the construction of the New Animal Shelter was awarded to Construction LTD in the amount of \$2,240,668. To date there have been two change orders issued on the project, one for modifications to the foundations piers and a second for IT security and network cabling which brought the contract price to \$2,344,500.50.

Change order number three being proposed, in the amount of \$35,763.50, will be for an additional fence enclosed dog play area, key pad pedestal post, solid sod around the building and additional solid surface window sills.

This will bring the total cost of the project to \$2,380,264.00.

Fiscal/Budgetary Impact: This project is being funded out of Bond Fund 26. There are sufficient funds in this account to cover this additional expense.

Staff recommends approval of Change Order #3