



Legislation Details (With Text)

File #: DIS 19-006 **Version:** 1 **Name:**
Type: Discussion **Status:** Agenda Ready
File created: 1/2/2019 **In control:** Deer Park Community Development Corporation
On agenda: 1/7/2019 **Final action:**
Title: Discussion of general conditions extended days and project cost for the Maxwell Adult Center.
Sponsors:
Indexes:
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Discussion of general conditions extended days and project cost for the Maxwell Adult Center.

Due to changes from different elements from the project, the Department is requesting funds to be used from contingency and the unencumbered balance for the Maxwell Project to be used to pay for the extended days.

\$38,000.00 Cost for extended days

\$11,186.27 Contingency Funds

\$26,813.73 Unencumbered Funds

\$11,608.40 Remaining unencumbered funds for Maxwell Adult Center

Discussion only