



Legislation Text

File #: ACT 16-045, **Version:** 1

Acceptance of completion of the Ivy Street Water Line Improvement Project.

Summary: The services of Midas Utilities were purchased through the TIPS (The Interlocal Purchasing System) to perform the Ivy Street Water Line Improvement Project at a cost of \$214,959.15. It was necessary to add an additional \$52,905.60 to the project, through a change order, for an additional 8-inch water line on 13th Street. This brings the total cost of the project to \$267,512.55.

At this time we are asking Council to accept the change order for \$52,905.60 as well as accept completion of this project.

Fiscal/Budgetary Impact: This project was funded out of the Water & Sewer CIP Fund 49

Staff recommends approval of the change order and accepting completion of the project.