

City of Deer Park

Legislation Text

File #: ACT 16-062, Version: 1

Acceptance of completion of the Maintenance Facility Paving Improvements which consisted of a concrete connector road at the Luella Service Center.

Summary: We received 9 bids at the July 26. 2016 bid opening for the Maintenance Facility Paving Improvements with Construction Diversity Group being awarded the project for their low bid of \$168,186.79. The project has been completed and inspected by our Engineering Department and is now ready for Council's acceptance of the project. The final cost of the project was \$166,005.35 which is a savings of \$2,181.44.

Fiscal/Budgetary Impact: \$200,000 was budgeted for this project in account 10-404-4909.

Staff recommends Council acceptance of this project with approval to release final payment.