



Legislation Text

File #: ACT 18-003, **Version:** 1

Approval of Balancing Change Order and acceptance of completion of the 10" Force Main replacement at HCFCD B112-00-00.

Summary: PMG, LLC has completed the 10" Force Main replacement at HCFCD B112-00-00. A deduct balancing change order in the amount of \$47,703.00 brings the contract from the awarded contract amount of \$99,166.00 to a completed contract amount of \$51,463.00. Approval of this project includes the retainage release in the amount of \$2,573.15. This project was completed under budget and on time.

Fiscal/Budgetary Impact:

This project was funded out of the Water/Sewer Contingency Fund

Staff is requesting approval of the Balancing Change Order and acceptance of the completed project