



## Legislation Text

---

**File #:** AUT 18-034, **Version:** 1

---

Consideration of and action on accepting the amendment for additional professional services from Halff Associates Task Order No 16-004-E.

Additional services for the structural overlay for the existing tectum roof deck to accommodate a new roofing attachment satisfying current wind ratings.

May 9, 2015 the citizens in Deer Park passed a special election Type B Economic Development Sales and Use Tax for the appropriation of \$2,000,000 for the renovations of the Maxwell Adult Center.

\$2,000,000.00                      Appropriated funds for the Maxwell Adult Center Project

Approved by DPCDC & Council

\$1,562,000.00                      Lowest Responsible Bidder - Frost Construction

\$283,300.00                      Professional Services - Halff Associates

\$1,845,300.00                      Total Contract Amount

Approved by DPCDC & Council (Unencumbered Contingency)

\$154,700.00                      Total in Unencumbered Contingency

\$ 48,684.97                      Change Order #1 - Demo Services, Waterproofing, Applied Services

\$19,265.95                      Change Order #2 - Installation of new foundation piers and replace floor slab

Amendment for additional professional services from Halff Associates

\$7,468.78                      Task Order No 16-004-C

Amendment for additional professional services from Halff Associates

Task Order No 16-004-D (Page 1 of this task order has been replaced

\$6,765.00    since last approved to reflect the correct task order number)

\$72,515.30                      Remaining Total in Unencumbered Contingency

Requesting from Unencumbered Contingency

\$72,515.30                      Remaining Total in Unencumbered Contingency

Amendment for additional professional services from Halff Associates

\$6,600.00    Task Order No 16-004-E

\$65,915.30                      Estimated Remaining Total in Unencumbered Contingency

Accept the amendment for additional professional services from Halff Associates Task Order No 16-004-E