



Legislation Text

File #: DIS 19-004, **Version:** 1

Discussion of issues relating to general conditions, extended days, project cost and an extended canopy for the Maxwell Adult Center.

The Maxwell Adult Center has two (2) items for discussion.

Item #1: General Condition Extended Days

Due to changes from different elements from the project, the Department is requesting funds to be used from the unencumbered balance for the Maxwell Project to be used to pay for the extended days.

Item #2: Maxwell Canopy Extension

This is to address concerns voiced by the seniors that “The awning on the exterior of the building does not cover the areas where the sidewalk is cut for wheelchairs and/or walkers. Therefore, patrons will still get wet if it is raining.”

Item #1: General Conditions Extended Days

\$38,000.00 Cost for extended days

\$11,186.27 Contingency Funds

\$26,813.73 Unencumbered Funds

\$11,608.40 Remaining unencumbered funds for Maxwell Adult Center

Item #2: Maxwell Canopy Extension

\$33,800.00 Budget Amendment

(Amendment being requested in Regular Council Session on January 8, 2019)

Discussion Only