



## Legislation Text

---

**File #:** DIS 19-006, **Version:** 1

---

Discussion of general conditions extended days and project cost for the Maxwell Adult Center.

Due to changes from different elements from the project, the Department is requesting funds to be used from contingency and the unencumbered balance for the Maxwell Project to be used to pay for the extended days.

\$38,000.00 Cost for extended days

\$11,186.27 Contingency Funds

\$26,813.73 Unencumbered Funds

\$11,608.40 Remaining unencumbered funds for Maxwell Adult Center

Discussion only