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REQUEST FOR PROPOSALS (RFP) 

RFP #4009-24 

FOR  

CONSTRUCTION MANAGER-AT-RISK SERVICES 

FOR 

CITY OF DEER PARK  
MUNICIPAL COURT BUILDING 

Date Issued: December 18, 2024 

Due Date: January 10, 2025 

Time Due: 1:30 PM (CST) 

Location: 710 E. San Augustine 
Deer Park, Texas 77536 
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SECTION 1 – GENERAL INFORMATION & REQUIREMENTS 

1.1 GENERAL INFORMATION: The City of Deer Park (the “Owner”) is soliciting 
proposals (“Proposals”) for selection of a Construction Manager-at-Risk firm for the CITY 
OF DEER PARK MUNICIPAL COURT BUILDING (the “Project”), in accordance with 
the terms, conditions, and requirements set forth in this Request for Proposals.   

1.1.1 This Request for Proposals (“RFP”) is the second step in a two-step process for 
selecting a Construction Manager at Risk firm for the Project as provided by chapter 
2269 of the Texas Government Code.  The Owner is soliciting RFP’s from five (5) or 
fewer of the most qualified respondents to the previous RFQ. The RFP provides the 
information necessary to prepare and submit Proposals including fee proposals and 
general conditions prices. The Owner will rank the Proposals in the order that they 
provide the “best value” for the Owner based on the published selection criteria and on 
the ranking evaluations.   

1.1.2 In the second step of the process, the “most” qualified respondents may be requested to 
attend an interview with the Owner to confirm their Proposal and answer additional 
questions.  The Owner will then rank the remaining “most” qualified respondents in 
order to identify a “best value”. 

1.2 PUBLIC INFORMATION:  All information, documentation, and other materials 
submitted in response to this solicitation are considered non-confidential and/or non-
proprietary and are subject to public disclosure under the Texas Public Information Act 
(Texas Government Code, Chapter 552.001, et seq.) after the solicitation is completed. 

1.2.1 The Owner strictly complies with all statutes, court decisions, and opinions of the Texas 
Attorney General with respect to disclosure of RFP information. 

1.2.2 Respondents recognize that this Project is publicly owned and the Owner is subject to 
the disclosure requirements of the TPIA. As part of its obligations within the Contract, 
Respondents agree, at no additional cost to the Owner, to cooperate with the Owner for 
any particular needs or obligations arising out of the Owner’s obligations under the 
TPIA.  

1.2.3 This provision applies if the Contract has a stated expenditure of at least $1 million in 
public funds for the purchase of goods or services by the Owner or results in the 
expenditure of at least $1 million in public funds for the purchase of goods or services 
by the Owner in a fiscal year of the Owner. Respondents must (1) preserve all 
contracting information related to the Contract as provided by the records retention 
requirements applicable to the Owner for the duration of the Contract; (2) promptly 
provide to the Owner any contracting information related to the Contract that is in the 
custody or possession of the entity on request of the Owner; and (3) on completion of 
the Contract, either: 

(i) provide at no cost to the Owner all contracting information related to the Contract
that is in the custody or possession of the entity; or

(ii) preserve the contracting information related to the Contract as provided by the
records retention requirements applicable to the Owner.
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1.2.4 The requirements of Subchapter J, Chapter 552, Government Code, may apply to this 
Request for Proposals and the vendor agrees that the Contract can be terminated if the 
vendor knowingly or intentionally fails to comply with a requirement of that 
subchapter. 

1.3 TYPE OF CONTRACT:  Any contract resulting from this solicitation will be in the form 
of the Standard Form of Agreement Between Owner and Construction Manager-at-Risk, a 
copy of which is attached (see Attachment B for A133-2019 Standard Form of Agreement 
document and Attachment C for A201-2017 General Conditions). 

1.4 CLARIFICATIONS AND INTERPRETATIONS:  Any clarifications or interpretations 
of this RFP that materially affect or change its requirements will be issued by the Owner as 
an addendum. All such addenda issued by the Owner before the Proposals are due are part 
of the RFP, and respondents shall acknowledge receipt of and incorporate each addendum 
in its Proposal. 

1.4.1 Respondents shall consider only those clarifications and interpretations that the Owner 
issues by addenda five (5) days prior to the submittal deadline. Interpretations or 
clarifications in any other form, including oral statements, will not be binding on the 
Owner and should not be relied on in preparing Qualifications. 

1.5 SUBMISSION OF PROPOSALS:  

1.5.1 DEADLINE AND LOCATION: Proposals must be received by the City of Deer 
Park at or before 1:30 PM (CST) on January 10, 2025.  Proposals must 
be properly identified with the subject title and date and time due.  Proposals shall 
be submitted in ten (10) hard copies and one electronic copy (.pdf format 
preferred) and delivered in a sealed envelope via mail, courier service, or hand delivery 
to: The City of Deer Park 

c/o Angela Smith 
City Secretary 

710 E. San Augustine 
Deer Park, Texas 77536 

1.5.2 Late received Proposals will be returned to the respondent unopened.  

1.5.3 The Owner will not acknowledge or receive Proposals that are delivered by telephone, 
facsimile (fax), or electronic mail (e-mail). 

1.5.4 Properly submitted Proposals will not be returned to respondents. 

1.5.5 Proposal materials must be enclosed in a sealed envelope (box or container) addressed to 
the Point-of-Contact person; the package must clearly identify the submittal deadline, the 
RFP number, and the name and return address of the respondent. 

1.5.6 Properly submitted Proposals will be opened publicly and the names of the respondents 
will be read aloud. 
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1.6 POINT-OF-CONTACT:  The point of contact will be Finance Director, Nicole Ganey. 
Email address: nganey@deerparktx.org  

1.7 EVALUATION OF PROPOSAL:  The evaluation of the Proposals shall be based on the 
Respondent’s responses to each of the criteria listed in Section 2 of this RFP and the City’s 
Selection Committee scoring of the interview with the Respondent. For evaluation and 
scoring, the Owner will adhere to the point values for each criterion as shown in the table 
below. All properly submitted Proposals will be reviewed, evaluated, and ranked by the 
Owner. 

Criterion Description 
Point 
Value 

1 PRE-CONSTRUCTION PHASE SERVICES AND 
PROJECT EXECUTION PLAN 

10 

2 
CONSTRUCTION PHASE SERVICES AND PROJECT 
EXECUTION PLAN 

5 

3 ESTIMATING AND COST CONTROL MEASURES 10 

4 PROJECT PLANNING AND SCHEDULING 15 

5 QUALITY CONTROL AND COMMISSIONING 
PROGRAM 

10 

6 GENERAL UNDERSTANDING OF THE CITY’S CMAR 
AGREEMENT 

5 

7 
JOB SITE SAFETY AND WARRANTY/ SERVICE 
SUPPORT PROGRAMS 

5 

8 PRICING AND DELIVERY PROPOSAL 30 

9 INTERVIEW WITH THE SELECTION COMMITTEE 10 

Total 100 

1.8 OWNER’S RESERVATION OF RIGHTS:  The Owner may evaluate the Proposals 
based on the anticipated completion of all or any portion of the Project.  The Owner 
reserves the right to divide the Project into multiple parts, to reject any and all Proposals and 
re-solicit for new Qualifications, or to reject any and all Proposals and temporarily or 
permanently abandon the Project. Owner makes no representations, written or oral, that it 
will enter into any form of agreement with any respondent to this RFP for any project and 
no such representation is intended or should be construed by the issuance of this RFP. 

1.9 ACCEPTANCE OF EVALUATION METHODOLOGY:  By submitting its Proposal 
in response to this RFP, respondent accepts the evaluation process and acknowledges and 
accepts that determination of the “best value” firm will require subjective judgments by the 
Owner. 

1.10 NO REIMBURSEMENT FOR COSTS:  Respondent acknowledges and accepts that any 
costs incurred from the respondent’s participation in this RFP shall be at the sole risk and 
responsibility of the respondent. 
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SECTION 2 – REQUIREMENTS FOR PROPOSAL 

Respondents shall carefully read the information contained in the following criteria and submit a 
complete response to all questions in Section 2 formatted as directed in Section 3.  Incomplete 
responses will be considered non-responsive. 

2.1 CRITERION ONE: RESPONDENT’S PRE-CONSTRUCTION PHASE 
SERVICES AND PROJECT EXECUTION PLAN FOR THIS PROJECT 

2.1.1 Describe your Construction Management and Execution plan for providing 
Preconstruction Phase Services required for this Project. 

2.1.2 Describe what you perceive are the critical Pre-Construction issues for this Project. 

2.1.3 Describe your procedures, objectives and personnel responsible for reviewing design and 
construction documents and for providing feedback regarding cost, schedule and 
constructability to the A/E and the Owner on this Project. 

2.1.4 Describe your Bid/Proposal Package Strategy for completion of the Construction 
Documents and for procuring Cost of the Work from subcontractors, vendors, 
suppliers, etc. 

2.1.5 Describe your Constructability Program for this Project and how it will be implemented. 

2.1.6 Provide examples of records, reports, monitoring systems, and information management 
systems you will use on this Project during Pre-Construction Services. 

2.2 CRITERION TWO: RESPONDENT’S CONSTRUCTION PHASE SERVICES 
AND PROJECT EXECUTION PLAN FOR THIS PROJECT 

2.2.1 Describe your Construction Management and Execution plan for providing 
Construction Phase Services required for this Project. 

2.2.2 Describe what you perceive are the critical Construction issues for this Project. 

2.2.3 Describe your ability and desire to self-perform work on this Project, and the method 
for determining yourself as the “best value” through a competitive proposal process. 

2.2.4 Provide examples of records, reports, monitoring systems, and information management 
systems you will use on this Project during Construction Services. 

2.2.5 Describe your approach to containing storm water run-off and meeting the regulatory 
requirements of the Texas Commission on Environmental Quality’s (TCEQ) Texas 
Pollutant Discharge Elimination System (TPDES) and a Storm Water Pollution 
Prevention Plan for this Project. 
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2.2.6 Describe your approach to coordinating inspections and approvals with the Texas 
Department of Licensing and Regulation regarding Texas Accessibility Standards. 

2.2.7 Describe your approach to coordinating inspections and approvals with the Fire Marshal 
regarding approval of life safety systems. 

2.3 CRITERION THREE: RESPONDENT’S ESTIMATING AND COST CONTROL 
MEASURES FOR THIS PROJECT 

2.3.1 Identify the proposed cost control team for Pre-Construction and Construction Services, 
their duties, city(s) of residence, estimating system, and GMP cost control system for this 
Project.  

2.3.2 Describe your project estimating system for developing the GMP Proposal and how you 
will monitor and track these costs during the procurement and payment process. 

2.3.3 Describe how the cost control team will ensure the executed Guaranteed Maximum 
Price (GMP) Proposal will be within the Owner’s budget on this Project.   

2.3.4 If the Owner requests a GMP prior to 100% completion of the Construction 
Documents, describe your process for ensuring that the scope, cost, and schedule 
assumptions will arrive at a “complete” GMP Proposal for this Project. 

2.3.5 Describe your plan and approach to address volatility and/or escalation of material 
pricing during the duration of the Project to achieve completion within the GMP. 

2.3.6 Identify a maximum of five (5) projects from Section 3.4 or 3.5 of the previously issued 
RFQ with GMP contracts and the amount of savings returned to the Owner. 

2.4 CRITERION FOUR: RESPONDENT’S PROJECT PLANNING AND 
SCHEDULING FOR THIS PROJECT 

2.4.1 Provide resumes, indicating the scheduling experience of all personnel responsible for 
establishing and updating the project schedule, and their city(s) of residence for this 
Project. 

2.4.2 The Owner anticipates that the new court building, adjacent to the existing municipal 
court / theater building, will be operational prior to vacating the existing court building.  
Review and comment on the attached preliminary project schedule with respect to 
strategy and durations.  Describe any adjustments your firm would make or options to 
be considered regarding schedule.  

2.4.3  Safe public access to the existing municipal court / theater building shall be maintained 
during the Work.  Provide and describe a draft logistical plan for how your firm will 
maximize public parking and minimize disruptions through all phases of the project. 

2.4.4 Describe your plan for meeting or improving the Owner’s attached proposed schedule 
for design and/or construction.  If you propose to improve the schedule, describe the 
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impact on quality of services, materials or workmanship that may occur. (see Attachment 
A for Owner’s proposed schedule. 

2.5 CRITERION FIVE: RESPONDENT’S QUALITY CONTROL AND 
COMMISSIONING PROGRAM FOR THIS PROJECT 

2.5.1 Identify the quality control and commissioning team, their duties, city(s) of residence and 
their objectives for this Project. 

2.5.2 Describe how your quality control team will measure the quality of construction and 
commissioning performed by mechanical and electrical subcontractors on this Project, 
and how will you address non-conforming work. 

2.5.3 Describe your implementation of a quality control process for this Project during the 
Design Development stage though completion of Construction Documents stage. 

2.5.4 Describe how your quality control team will measure the quality of construction 
performed by trade contractors on this Project, and how will you address non-
conforming work. 

2.5.5 Describe how your quality control team will measure the quality of construction 
performed by mechanical and electrical subcontractors on this Project, and how will you 
address non-conforming work. 

2.6 CRITERION SIX:  REPONDENT’S GENERAL UNDERSTANDING OF THE 
CITY’S CMAR AGREEMENT 

2.6.1 Describe your interpretation of the Agreement with respect to the Owner’s responsibility 
for payment of the GMP line items and costs within those line items. 

2.6.2 Describe your fiduciary responsibility to the Owner (as a public agency) for tracking all 
construction costs and contingencies on this Project. 

2.6.3 Describe your philosophy for maximizing Project scope for the Owner during 
Preconstruction Services, minimizing risk to yourself, and identifying when savings can 
be returned to the Owner during construction. 

2.6.4 Identify any terms of the Agreement that you will ask to change before signing the City’s 
Standard Form of Agreement Between Owner and Construction Manager-at-Risk. 

2.6.5 Describe your methods for advertising, receiving proposals, awarding subcontracts for 
trade contractors and subcontractors on this Project, including review by the Owner.  

2.7 CRITERION SEVEN: RESPONDENT’S JOB SITE SAFETY AND WARRANTY/ 
SERVICE SUPPORT PROGRAMS FOR THIS PROJECT 

2.7.1 Describe your job site safety program for this Project and specific safety policies in 
which employees must be in compliance. 
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2.7.2 Identify the Project safety team, their qualifications, duties and city(s) of residence. 

2.7.3 Identify any deaths that have occurred on a project site controlled by your firm, or any 
subcontractor(s) (at any contractual level), that had a death on your project site.  If so, 
describe how you have revised your program. 

2.7.4 Describe your warranty service support philosophy and warranty service implementation 
plan for this Project. 

2.7.5 Provide reference letters from three (3) owners identified in Sections 3.4 or 3.5 of the 
previously issued RFQ that describe your response to, and performance on, warranty 
services AFTER substantial completion. 

2.8 CRITERION EIGHT:  REPONDENT’S PRICING AND DELIVERY PROPOSAL 

2.9.1  Complete the attached “Pricing and Delivery Proposal” form. Note Attachment D to this 
RFP contains a list of the Owner’s assumed items that each Respondent will include 
within its general conditions pricing. The assumed list is provided for information 
purposes.  

 PRICING AND DELIVERY PROPOSAL FORM 

Proposal of: 
(Respondent’s Company Name) 

To:  The City of Deer Park 
c/o Angela Smith 
City Secretary 
710 E. San Augustine 
Deer Park, Texas 77536 

Project Name: City of Deer Park New Municipal Court Building 

RFP No.:  RFP #4009-24 

Having carefully examined all the requirements of the previously issued RFQ, this RFP, the 
proposed form of Agreement, and any attachments to them, the undersigned proposes to furnish 
Construction Manager-at-Risk services as required for this Project on the following terms: 

2.9.2 ESTABLISHEMENT OF THE CONSTRUCTION MANAGER’S BUDGET 
LIMITATION:  The Owner has established a Construction Manager’s Budget Limitation 
(CMBL) amount of $6-million, which includes the Pre-Construction Phase Fee and the 
Construction Services Guaranteed Maximum Price Proposal.   

2.9.3 RESPONDENT’S PRE-CONSTRUCTION PHASE FEE:  The Respondent shall 
identify a Pre-Construction Phase Fee, pursuant to Article 5 of the Agreement.  
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Respondent’s Pre-Construction Phase Fee $ 

2.9.4 ESTABLISHEMENT OF THE CONSTRUCTION COST LIMITATION:  Using 
the CMBL and the Respondent’s Pre-Construction Phase Fee identified above, the 
Respondent shall identify the Construction Cost Limitation (CCL) as follows: 

Construction Manager’s Budget Limitation $6-Million 
(less) 

Owner’s Construction Contingency   2% 
(less)

(less) 

Respondent’s Pre-Construction Phase Fee (as identified above) $ 
(equals) 

Respondent’s Construction Cost Limitation  $ 

2.9.5 RESPONDENT’S CONSTRUCTION PHASE FEE:  Using the CCL identified above, 
the Respondent shall identify a Construction Phase Fee percentage, pursuant to Article 6 of 
the Agreement: 

Respondent’s Construction Phase Fee Percentage % 
(equals) 

Respondent’s Estimated Construction Phase Fee 
Amount (percentage times the CCL above) $ 

2.9.6 RESPONDENT’S NOT-TO-EXCEED GENERAL CONDITIONS COSTS: Using 
the Project Planning Schedule included in Section 2.5 of the previously issued RFQ, the 
Respondent shall identify a General Conditions not-to-exceed percentage and amount as 
follows.  

Respondent’s General Conditions Percentage _____________ % 
(equals)

Respondent’s Estimated General Conditions (percentage times the CCL
above) $ 

Total Construction Duration (Notice To Proceed for Construction to Final
Completion as identified in Section 2.5 of the previously issued RFQ) [NUMBER]  months

2.9.6.1 Using the not-to-exceed General Conditions costs identified above, the Respondent 
shall identify all project management, bonds, insurance, field office and office supply 
costs for the Project as listed below: 

Assumed General Condition Line Item Category Estimated Total Cost 

On-Site Project Management Staff subtotal $ ___________________ 
Bonds and Insurance subtotal $ ___________________ 
Temporary Project Utilities subtotal $ ___________________ 
Field Offices & Office Supplies subtotal $ ___________________ 
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Estimated On-Site Project Management Staff and Rates 

Position Quantity Months Monthly Salary Rate 
Project Executive  ______ ______ $ ___________________ 
Project Manager ______ ______ $ ___________________ 
Superintendent(s) ______ ______ $ ___________________
Assistant Superintendent(s) ______ ______ $ ___________________ 
Project 
Engineer/Expeditor(s) ______ ______ $ ___________________
Field/Office Engineer(s) ______ ______ $ ___________________ 
Field Office Support Staff ______ ______ $ ___________________ 
CPM Scheduler ______ ______ $ ___________________ 
Safety 
Coordinator/Assistant(s) ______ ______ $ ___________________ 

2.9.7 ADDENDA:  Receipt is hereby acknowledged of the following addenda to this RFP (initial 
if applicable). 

No. 1 _____ No. 2 _____ No. 3 _____ No. 4 _____ No. 5 _____ No. 6 _____ 

2.9.8 AWARD OF CONTRACT AND COMMENCEMENT OF SERVICES:  The 
undersigned agrees to execute the Contract after notification that the Respondent has been 
identified by the Owner as the Respondent with the “best value” Proposal, and to commence 
services on or before the commencement date stated by the Owner in a Notice to Proceed. 
The Owner reserves the right to accept or reject and all Proposals and to waive proposal 
irregularities.  Proposals shall be valid and not withdrawn for a period of ninety (90) days from 
the date of opening thereof. 

2.9.9 Respectfully Submitted and Certified By: 

_________________________________ ________________________________ 
(Respondent’s Printed Name) (Title)

_________________________________ ________________________________ 
(Authorized Signature) (Date) 
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SECTION 3 – FORMAT OF PROPOSALS  

3.1 GENERAL INSTRUCTIONS 

3.1.1 Proposals shall be prepared SIMPLY AND ECONOMICALLY, providing a 
straightforward, CONCISE description of the respondent's ability to meet the 
requirements of this RFP.  Emphasis shall be on the QUALITY, completeness, clarity of 
content, responsiveness to the requirements, and an understanding of Owner's needs. 

3.1.2 Proposals shall be a MAXIMUM OF FIFTY (50) PRINTED PAGES.  The cover, 
table of contents, divider sheets, Pricing and Delivery Proposal, and Execution of Offer 
do not count as printed pages. 

3.1.3 Respondents shall carefully read the information contained in this RFP and submit a 
complete response to all requirements and questions as directed.  Incomplete Proposals 
will be considered non-responsive and subject to rejection. 

3.1.4 Proposals and any other information submitted by respondents in response to this RFP 
shall become the property of the Owner. 

3.1.5 Proposals that are qualified with conditional clauses, alterations, items not called for in 
the RFP documents, or irregularities of any kind are subject to rejection by the Owner, at 
its option. 

3.1.6 The Owner makes no representations of any kind that an award will be made as a result 
of this RFP. The Owner reserves the right to accept or reject any or all Proposals, waive 
any formalities or minor technical inconsistencies, or delete any item/requirements from 
this RFP when deemed to be in Owner's best interest.   

3.1.7 Proposals shall consist of answers to questions identified in Section 2 of the RFP.  It is 
not necessary to repeat the question in the Proposals; however, it is essential to reference 
the question number with the corresponding answer.   

3.1.8 Failure to comply with all requirements contained in this Request for Proposals may 
result in the rejection of the Proposals. 

3.2 PAGE SIZE, BINDING, DIVIDERS, AND TABS: 

3.2.1 Proposals shall be printed on letter-size (8-1/2” x 11”) paper and assembled with spiral-
type bindings or staples. DO NOT USE METAL-RING HARD COVER BINDERS. 

3.2.2 Additional attachments shall NOT be included with the Proposals.  Only the responses 
provided by the Respondent to the questions identified in Section 2 of this RFP will be 
used by the Owner for evaluation. 

3.2.3 Separate and identify each criteria response to Section 2 of this RFP by use of a divider 
sheet with an integral tab for ready reference. 
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3.3 TABLE OF CONTENTS: 

3.3.1 Submittals shall include a “Table of Contents” and give page numbers for each part the 
Qualifications. 

3.4 PAGINATION: 

3.4.1 Number all pages of the submittal sequentially using Arabic numerals (1, 2, 3, etc.). 

SECTION 4 - ATTACHMENTS TO THE RFP 

4.1 Attachment A: Owner’s Proposed Construction Schedule 

4.2 Attachment B: List of Owner’s Assumed Items That Each Respondent will Include Within 
Its General Conditions Pricing 

4.3 Attachment C: Preliminary site plan showing the proposed court building location 

4.4 Attachment D: Preliminary schematic design of the proposed court building 

4.5 Attachment E: Execution of Offer 



ID Task 

Mode

Task Name Duration Start Finish

1 CMAR Procurement 55 days Wed 11/6/24Tue 1/21/25

2 Schematic Design 17 days Tue 11/5/24 Wed 11/27/24

3 SD Owner Review 8 days Thu 11/28/24Mon 12/9/24

4 Design Development 47 days Tue 12/10/24Wed 2/12/25

5 DD Owner Review 7 days Thu 2/13/25 Fri 2/21/25

6 Construction 

Documents

53 days Mon 

2/24/25

Wed 5/7/25

7 Permitting 22 days Thu 5/8/25 Fri 6/6/25

8 Construction 277 days Mon 6/9/25 Tue 6/30/26

27 1 6 11162126 1 6 1116212631 5 1015202530 4 9 141924 1 6 1116212631 5 1015202530 5 1015202530 4 9 14192429 4 9 14192429 3 8 13182328 2 7 12172227 2 7 12172227 1 6 11162126 1 6 1116212631 5 1015202530 4 9 141924 1 6 1116212631 5 1015202530 5 1015202530 4 9 14192429 4 9 14

October 2024 November 2024December 2024 January 2025 February 2025 March 2025 April 2025 May 2025 June 2025 July 2025 August 2025 September 2025October 2025 November 2025December 2025 January 2026 February 2026 March 2026 April 2026 May 2026 June 2026 July 2026

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

CITY OF DEER PARK COURT HOUSE

Design Schedule

Wed 11/27/24 1

Attachment "A"



Attachment B 
ALLOWABLE GENERAL CONDITION LINE ITEMS 

On-Site Project Management Staff 
Safety Coordinator/Assistant(s) Scheduler 
Project Executive  Superintendent(s) 
Office Engineer(s)  Project Manager(s) 
Project Expeditor(s)  Project Support Staff 
Assistant Superintendent(s)  Cost Engineer 
Quality Control/Assurance Coordinator 

Bonds and Insurance (list Separate from General Conditions Cost) 
Builder’s Risk Insurance 
General Liability Insurance 
Payment and Performance Bonds 
Other Project Insurance as Required by Contract 

Temporary Project Construction and Utilities 
Dumpsters  Project Water  
Project Electricity  Temporary Toilets 
Monthly Telephone Service  Temporary Fire Protection 
Ceremonies* Telephone System Installation 
Project Cleanup – interim during project Temporary Partitions 
Temporary Water Distribution and Meters  
Temporary Electrical Distribution and Meters  
Site Erosion Control (BMP) and Project Entrance(s) 

Field Offices & Office Supplies 
Partnering Costs  First Aid Supplies 
Job Photos/Videos  Reproduction / Plotting Services 
Project Specific Signage  Monthly Office Supplies & Paper 
Postage/Special Shipping/Courier Service  Remote Parking Expenses 
Project/As-Built Drawings  Project Reference Manuals 
Project Milestone Event(s)*  Advertising 
Move-In/Out and Office Setup  Safety Material and Equipment 
Employee Identification System  Drinking Water and Accessories 
Small Tools and Storage Trailers  Office Clean-Up/Janitorial Services 
Monthly Office Trailer Rental Costs  Project Computers and Software 
Mobilization and Demobilization (Equipment Only) Field Office Furniture 
Fields Office Equipment  Copier, printers, scanners 
Field Office Telephone  Communications Equipment 
Vehicles  Vehicle Fuel, Maintenance & Insurance 
Safety Equipment/Supplies  

(*) Groundbreaking, topping-out, dedication, etc. 
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12/18/24 CMAR Request for Proposals Execution of Offer 

Execution of Offer:  RFP No. 4009-24 

The Respondent must complete, sign and return this Execution of Offer as part of their submittal 
response.  The Respondent’s company official(s) who are authorized to commit to such a submittal 
must sign submittals.  Failure to sign and return this form will subject the submittal to 
disqualification. 

Respondent’s Name:  

Respondent’s State of Texas Tax Account No.: 
(This 11 digit number is mandatory) 

If a Corporation: 

Respondent’s State of Incorporation: 

Respondent’s Charter No: 

Identify each person who owns at least 25% of the Respondent’s business entity by name: 

(Name) 

(Name) 

(Name) 

(Name) 

Submitted and Certified By: 

(Respondent’s Name) (Title) 

(Street Address) (Telephone Number) 

(City, State, Zip Code) (Fax Number) 

(Authorized Signature)  (Date) 

Attachment E




