2 klotz associates

Historic Bridge at Battleqround Golf Course in Deer Park

ITEM NO. ITEM DESCRIPTION UNIT QUANTITY UNIT COST AMOUNT
STRUCTURAL REPAIR OF STEEL TRUSS MEMBERS
Base Bid
A Construction Costs
1 Mobilization/Demobilization LS 1 $20,000.00 $20,000.00
2 Steel Repairs to Truss Members with section loss 15-40% LBS 3,500 $15.00 $52,500.00
3 Replacement of Truss Members with section loss >40% LBS 1,200 $18.00 $21,600.00
4 Clean and Paint Steel Truss Members SF 1,500 $30.00 $45,000.00
5 Environmental and Worker protection LS 1 $40,000.00 $40,000.00
TOTAL $179,100.00
CONTINGENCIES (15% OF ALL ITEMS) LS $26,865.00
ENGINEERING LS $35,820.00
TOTAL PLUS CONTINGENCY $241,785.00




2 klotz associates

Historic Bridge at Battleqround Golf Course in Deer Park

ITEM NO. ITEM DESCRIPTION UNIT QUANTITY UNIT COST AMOUNT
REMOVE AND REPLACE TRUSS BRIDGE
Base Bid
A Construction Costs
1 Mobilization/Demobilization LS 1 $15,000.00 $15,000.00
2 Remove and Salvage Existing Steel Structure LS 1 $10,000.00 $10,000.00
3 Prepare Archival Photographs for Historic Inventory LS 1 $10,000.00 $10,000.00
4 Structural Steel for Replacement Truss LBS 12,000 $4.00 $48,000.00
5 Erection of Replacement Truss LS 1 $15,000.00 $15,000.00
6 Environmental and Worker protection LS 1 $20,000.00 $20,000.00
TOTAL $118,000.00
CONTINGENCIES (15% OF ALL ITEMS) LS $17,700.00
ENGINEERING LS $23,600.00

TOTAL PLUS CONTINGENCY

$159.300.00




2 klotz associates

Historic Bridge at Battleqround Golf Course in Deer Park

ITEM NO. ITEM DESCRIPTION UNIT QUANTITY UNIT COST AMOUNT
REMOVE TRUSS BRIDGE
Base Bid
A Construction Costs
1 Mobilization/Demobilization LS 1 $5,000.00 $5,000.00
2 Remove and Salvage Existing Steel Structure LS 1 $10,000.00 $10,000.00
3 Prepare Archival Photographs for Historic Inventory LS 1 $10,000.00 $10,000.00
4 Environmental and Worker protection LS 1 $5,000.00 $5,000.00
TOTAL $30,000.00
CONTINGENCIES (15% OF ALL ITEMS) LS $4,500.00
ENGINEERING LS $6,000.00

TOTAL PLUS CONTINGENCY

$40.500.00
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