

Molto Properties Annexation and Zoning Timeline

Item No.	Action	Council	Planning & Zoning Commission
1	Annexation Ordinance & Service Agreement	Approval – June 4, 2019	
2	Sewer line maintenance agreement	Approval – June 4, 2019	
3	Zoning Code Change	Referred to P&Z –June 4, 2019	
3			Schedule Prelim. Public hearing – June 17, 2019
3			Conducts Prelim. Public hearing – July 15, 2019
3		Schedule joint Public Hearing with P&Z – Aug. 6, 2019	
3		Conducts joint Public Hearing with P&Z – September 3, 2019	Conducts joint Public hearing with CC – Sept. 3, 2019
		Adopt ordinance amending zoning code – Sept. 3, 2019	
4	Zoning Designation to M3	Refer to P&Z – June 4, 2019	
4			Schedule Prelim. Public hearing – June 17, 2019
4			Conducts Prelim. Public hearing – July 15, 2019
4		Schedule joint Public Hearing with P&Z – Aug. 6, 2019	
4		Conducts joint Public Hearing with P&Z – September 3, 2019	Conducts joint Public hearing with CC – Sept. 3, 2019
		Adopt ordinance for M zoning – Sept. 3, 2019	
5	SUP – Storage or Wholesale Warehouse	Referred to P&Z –June 4	
5			Schedule Public hearing – June 17, 2019
5			Conducts Public hearing – July 15, 2019
5		Adopt Ordinance granting SUP– Storage or Wholesale Warehouse – Sept. 3, 2019	